

MEMORANDUM

From: Dewberry
To: New Jersey Department of Environmental Protection
Date: Tuesday May 7, 2013
RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project –
Weekly Website Update: Week Ending Saturday May 4, 2013

Cumulative Statistics

Northern Region (Zones 1 & 2):

- Debris recovered this week: 643 cubic yards
- Debris recovered to date: 3,318 cubic yards
- Vessels recovered this week: 10

Central Region (Zones 3-7):

- Debris recovered this week: 3,795 cubic yards
- Debris recovered to date: 21,865 cubic yards
- Vessels recovered this week: 4
- Vehicles recovered this week: 0

Southern Region (Zones 8-11):

- Debris recovered this week: 809 cubic yards
- Debris recovered to date: 8,477 cubic yards

Total All Regions:

- Debris recovered this week: 5,247 cubic yards
- Debris recovered to date: 33,660 cubic yards
- Vessels recovered this week: 14
- Vehicles recovered this week: 0

Current Contractor Activities

Northern Region (3-5 days)

- Hydrographic surveys of marinas along the Hudson River.
- Debris and target recovery will continue along Raritan River, Raritan Bay, and Matawan Creek.

Northern Region Activities To Date as of 5/7/2013:

(note: additional tasks will be added)

Zone 1:

Task	Status
Floating Debris Removal	In Progress
Marina Debris Removal	In Progress
DOT Channel Debris Removal (Liberty State Park, Smith Creek, Passaic River)	In Progress
Marsh Debris Removal	In Progress
State Wildlife Management Areas Debris Removal	In Progress
Newark Bay Debris Removal	In Progress
Upper New York Bay Debris Removal	In Progress

Zone 2:

Task	Status
Floating Debris Removal	In Progress
Marina Debris Removal	In Progress
DOT Channel Debris Removal	Complete
Marsh Debris Removal	In Progress
State Wildlife Management Areas Debris Removal	In Progress
Raritan Bay Debris Removal	In Progress

Central Region (3-5 days)

- Side scan sonar surveys will continue in Zone 3 and Zone 7.
- Recovery of visible, floating, and targeted debris will continue in Zone 6 from the Forked River to Zone 7 and in Zone 4.

Central Region Activities To Date as of 5/7/2013:

(note: additional tasks will be added)

Zone 3:

Task	Status
Side Scan Sonar Surveys	In Progress
Floating Debris Removal	Starting Soon
Marina Debris Removal	Starting Soon
DOT Channel Debris Removal	Starting Soon

Central Region Activities To Date as of 5/7/2013:
(continued)

Zone 4:

Task	Status
Floating Debris Removal	Complete
DOT Channel Debris Removal	Complete
Marina Debris Removal	Complete
Coastal Lakes Debris Removal	Complete
Marsh Debris Removal	In Progress
Lagoon Debris Removal	Complete
State Wildlife Management Areas Debris Removal	Complete
Coastal Lakes Debris Removal	Complete
Ocean Side Scans	In Progress
Ocean Debris Removal	In Progress

Zone 5:

Task	Status
Floating Debris Removal	In Progress
Bay Debris Removal	In Progress
DOT Channel Debris Removal	Complete
Marina Debris Removal	Complete
Coastal Lakes Debris Removal	Complete
Marsh Debris Removal	Complete
Lagoon Debris Removal	Complete
State Wildlife Management Areas Debris Removal	Complete
Ocean Debris Removal	In Progress
EHP Waterway Debris Removal	In Progress

Zone 6:

Task	Status
Bay Debris Removal	In Progress
DOT Channel Debris Removal	In Progress
Floating Debris Removal	In Progress
Marina Debris Removal	In Progress
Marsh Debris Removal	Complete
Lagoon Debris Removal	Complete
State Wildlife Management Areas Debris Removal	Complete
Island Debris Removal	Complete

Central Region Activities To Date as of 5/7/2013:

(continued)

Zone 7:

Task	Status
Floating Debris Removal	In Progress
DOT Channel Debris Removal	In Progress
Marina Debris Removal	In Progress
Lagoon Debris Removal	In Progress

Southern Region (3-5 days)

- Side scan sonar survey on the Delaware Bay side of Cape May moving north.
- Debris recovery in progress in the areas of Brigantine, Cedar Creek, Mill Creek to north of Tuckerton, Windmills, Absecon Inlet and Bay, Newell Avenue, Stafford Township, Beach Haven West, Brigantine Harbor, Rum Point, Ventnor, Ventnor City, and Atlantic City.

Southern Region Activities To Date as of 5/7/2013:

(note: additional tasks will be added)

Zone 8:

Task	Status
Floating Debris Removal	In Progress
Ocean Debris Removal	In Progress
DOT Channel Debris Removal	In Progress
Blocked Storm Water Outfall Debris Removal	In Progress
Marsh Debris Removal	In Progress
Island Debris Removal	In Progress

Zone 9:

Task	Status
Floating Debris Removal	Complete
DOT Channel Debris Removal	In Progress
Ocean Debris Removal	In Progress
Recreational Waterway Debris Removal	Complete

Southern Region Activities To Date as of 5/7/2013:

(continued)

Zone 10:

Task	Status
Ocean Debris Removal	In Progress
Floating Debris Removal	In Progress
Island Debris Removal	In Progress
DOT Channel Debris Removal	Complete
Lagoons, Rivers, and Streams Debris Removal	In Progress

Zone 11A (Atlantic Coast):

Task	Status
Floating Debris Removal	In Progress
DOT Channel Debris Removal	In Progress
Marsh Debris Removal	In Progress
Ocean Debris Removal	In Progress

Zone 11B (Delaware Bay):

Task	Status
Side Scan Sonar Surveys	In Progress
Floating Debris Removal	In Progress
DOT Channel Debris Removal	Complete
Marsh Debris Removal	In Progress
Ocean Debris Removal	In Progress

Report debris at 1-877-WARN-DEP

Additional information available at:

<http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm>

Information and updates now posted on Twitter! Follow us!



@NJBeachReport