

NJ DEP Waterway Debris Removal Status

Week Ending 30 March 2013

Region 1 Contractors: Don Jon/SAIC	
CY Removed Inland:	1,280
Verified Acres Surveyed Streams/Backbay:	2,347
Estimated % Complete of Streams/Backbay Surveyed:	10%
Number of Submerged Targets Identified:	295

Statistics	Total
CY Removed Inland:	9,363
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	14,026
Estimated % Complete of Stream/Backbay Surveyed:	11%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	2,975
Number of Submerged Targets Removed:	-
CY Dredged:	-

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	6,288
Verified Acres Surveyed Streams/Backbay:	4,675
Estimated % Complete of Streams/Backbay Surveyed:	9%
Number of Submerged Targets Identified:	422

Region 3 Contractors: AshBritt/Louis Berger Group	
CY Removed Inland:	1,795
Verified Acres Surveyed Streams/Backbay:	7,004
Estimated % Complete of Streams/Backbay Surveyed:	13%
Number of Submerged Targets Identified:	1,308



Estimated percentage surveyed may change based on eligibility and findings.
Acres surveyed and number of submerged targets identified do not include DOT survey data.