

NJ DEP Waterway Debris Removal Status

Week Ending 06 April 2013

Region 1 Contractors: Don Jon/SAIC	
CY Removed Inland:	1,450
Verified Acres Surveyed Streams/Backbay:	5,288
Estimated % Complete of Streams/Backbay Surveyed:	23%
Number of Submerged Targets Identified:	523
Number of Submerged Targets Removed:	66

Statistics	Total
CY Removed Inland:	13,557
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	21,587
Estimated % Complete of Stream/Backbay Surveyed:	17%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	3,899
Number of Submerged Targets Removed:	176
CY Dredged:	-

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	7,785
Verified Acres Surveyed Streams/Backbay:	7,842
Estimated % Complete of Streams/Backbay Surveyed:	15%
Number of Submerged Targets Identified:	699
Number of Submerged Targets Removed:	462

Region 3 Contractors: AshBritt/Louis Berger Group	
CY Removed Inland:	4,322
Verified Acres Surveyed Streams/Backbay:	8,457
Estimated % Complete of Streams/Backbay Surveyed:	16%
Number of Submerged Targets Identified:	2,677
Number of Submerged Targets Removed:	48

