

NJ DEP Waterway Debris Removal Status

Week Ending 13 April 2013

Region 1 Contractors: Don Jon/SAIC	
CY Removed Inland:	1,919
Verified Acres Surveyed Streams/Backbay:	10,271
Estimated % Complete of Streams/Backbay Surveyed:	24%
Number of Submerged Targets Identified:	815
Number of Submerged Targets Removed:	70

Statistics	Total
CY Removed Inland:	17,865
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	25,860
Estimated % Complete of Stream/Backbay Surveyed:	15%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	4,493
Number of Submerged Targets Removed:	759
CY Dredged:	-

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	10,263
Verified Acres Surveyed Streams/Backbay:	7,803
Estimated % Complete of Streams/Backbay Surveyed:	15%
Number of Submerged Targets Identified:	1,001
Number of Submerged Targets Removed:	641

Region 3 Contractors: AshBritt/Louis Berger Group	
CY Removed Inland:	5,683
Verified Acres Surveyed Streams/Backbay:	7,786
Estimated % Complete of Streams/Backbay Surveyed:	7%
Number of Submerged Targets Identified:	2,677
Number of Submerged Targets Removed:	48



Estimated percentage surveyed may change based on eligibility and findings.
Acres surveyed and number of submerged targets identified do not include DOT survey data.