

# NJ DEP Waterway Debris Removal Status

## April 20 2013

Region 1 Contractors: Don Jon/SAIC

CY Removed Inland:	2,256
Verified Acres Surveyed Streams/Backbay:	17,585
Estimated % Complete of Streams/Backbay Surveyed:	70%
Number of Submerged Targets Identified:	1,233
Number of Submerged Targets Removed:	143

Statistics	Total
CY Removed Inland:	23,964
Verified Acres Surveyed Streams/Backbay:	43,068
Estimated % Complete of Stream/Backbay Surveyed:	34%
Number of Submerged Targets Identified:	4,865
Number of Submerged Targets Removed:	904

Region 2 Contractors: Crowder Gulf/Arcadis

CY Removed Inland:	14,856
Verified Acres Surveyed Streams/Backbay:	17,697
Estimated % Complete of Streams/Backbay Surveyed:	35%
Number of Submerged Targets Identified:	1,105
Number of Submerged Targets Removed:	664

Region 3 Contractors: AshBritt/Louis Berger Group

CY Removed Inland:	6,852
Verified Acres Surveyed Streams/Backbay:	7,786
Estimated % Complete of Streams/Backbay Surveyed:	7%
Number of Submerged Targets Identified:	2,527
Number of Submerged Targets Removed:	97

Region 1

Region 2

Region 3



Source: US National Park Service, Sources: Esri, GEBCO, NOAA, National Geographic, DeLorme, NAVTEQ, Geonames.org, and other contributors

Estimated percentage surveyed may change based on eligibility and findings.  
Acres surveyed and number of submerged targets identified do not include DOT survey data.