

# NJ DEP Waterway Debris Removal Status

## Week Ending 27 April 2013

Statistics	Total
CY Removed Inland:	25,199
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	41,016
Estimated % Complete of Stream/Backbay Surveyed:	24%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	5,314
Number of Submerged Targets Removed:	1,048
CY Dredged:	-

Region 1 Contractors: Don Jon/SAIC	
CY Removed Inland:	2,675
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	25,649
Estimated % Complete of Streams/Backbay Surveyed:	49%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	1,682
Number of Submerged Targets Removed:	287
CY Dredged:	-

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	14,865
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	17,697
Estimated % Complete of Streams/Backbay Surveyed:	35%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	1,105
Number of Submerged Targets Removed:	664
CY Dredged:	-

Region 3 Contractors: AshBritt/Louis Berger Group	
CY Removed Inland:	7,668
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	7,670
Estimated % Complete of Streams/Backbay Surveyed:	7%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	2,527
Number of Submerged Targets Removed:	97
CY Dredged:	-

Region 3



Estimated percentage surveyed may change based on eligibility and findings.  
Acres surveyed and number of submerged targets identified do not include DOT survey data.