

NJ DEP Waterway Debris Removal Status

Week Ending 04 May 2013

Region 1 Contractors: Don Jon/SAIC	
CY Removed Inland:	3,338
Verified Acres Surveyed Streams/Backbay:	28,464
Estimated % Complete of Streams/Backbay Surveyed:	55%
Number of Submerged Targets Identified:	1,717
Number of Submerged Targets Removed:	379

Statistics	Total
CY Removed Inland:	33,680
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	64,855
Estimated % Complete of Stream/Backbay Surveyed:	38%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	5,876
Number of Submerged Targets Removed:	2,083
CY Dredged:	-

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	21,865
Verified Acres Surveyed Streams/Backbay:	28,721
Estimated % Complete of Streams/Backbay Surveyed:	57%
Number of Submerged Targets Identified:	1,632
Number of Submerged Targets Removed:	1,607

Region 3 Contractors: AshBritt/Louis Berger Group	
CY Removed Inland:	8,477
Verified Acres Surveyed Streams/Backbay:	7,670
Estimated % Complete of Streams/Backbay Surveyed:	7%
Number of Submerged Targets Identified:	2,527
Number of Submerged Targets Removed:	97

