

NJ DEP Waterway Debris Removal Status

Week Ending 11 May 2013

Region 1 Contractors: Don Jon/SAIC	
CY Removed Inland:	3,622
Verified Acres Surveyed Streams/Backbay:	28,464
Estimated % Complete of Streams/Backbay Surveyed:	55%
Number of Submerged Targets Identified:	1,717
Number of Submerged Targets Removed:	584

Statistics	Total
CY Removed Inland:	40,816
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	66,979
Estimated % Complete of Stream/Backbay Surveyed:	39%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	5,893
Number of Submerged Targets Removed:	2,288
CY Dredged:	-

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	27,849
Verified Acres Surveyed Streams/Backbay:	30,829
Estimated % Complete of Streams/Backbay Surveyed:	61%
Number of Submerged Targets Identified:	1,649
Number of Submerged Targets Removed:	1,607

Region 3 Contractors: AshBritt/SAIC	
CY Removed Inland:	9,345
Verified Acres Surveyed Streams/Backbay:	7,687
Estimated % Complete of Streams/Backbay Surveyed:	7%
Number of Submerged Targets Identified:	2,527
Number of Submerged Targets Removed:	97

