

NJ DEP Waterway Debris Removal Status

Week Ending 25 May 2013

CY Removed Inland:	5,262
Verified Acres Surveyed Streams/Backbay:	28,464
Estimated % Complete of Streams/Backbay Surveyed:	55%
Number of Submerged Targets Identified:	1,946
Number of Submerged Targets Removed:	499

Statistics	Total
CY Removed Inland:	54,546
CY Removed Bay/Ocean:	-
Verified Acres Surveyed Streams/Backbay:	73,811
Estimated % Complete of Stream/Backbay Surveyed:	43%
Verified Acres Surveyed Ocean:	-
Estimated % Complete of Ocean Surveyed:	-
Number of Submerged Targets Identified:	6,655
Number of Submerged Targets Removed:	2,321
CY Dredged:	-

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	36,753
Verified Acres Surveyed Streams/Backbay:	37,660
Estimated % Complete of Streams/Backbay Surveyed:	74%
Number of Submerged Targets Identified:	2,182
Number of Submerged Targets Removed:	1,725

Region 3 Contractors: AshBritt/SAIC	
CY Removed Inland:	12,531
Verified Acres Surveyed Streams/Backbay:	7,687
Estimated % Complete of Streams/Backbay Surveyed:	7%
Number of Submerged Targets Identified:	2,527
Number of Submerged Targets Removed:	97

