

# NJ DEP Waterway Debris Removal Status

## Week Ending 30 May 2013

Region 1 Contractors: Don Jon/SAIC	
CY Debris Removed Inland:	5,462
Verified Acres Surveyed Streams/Backbay:	31,629
Estimated % Complete of Streams/Backbay Surveyed:	61%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,973
Number of Submerged Targets Removed:	534
CY Sediment Removal (Dredge):	11,921

### Region 1

Statistics	Total
CY Removed Inland:	57,124
CY Removed Bay/Ocean:	59,945
Verified Acres Surveyed Streams/Backbay:	84,132
Estimated % Complete of Stream/Backbay Surveyed:	49%
Verified Acres Surveyed Ocean:	1,431
Estimated % Complete of Ocean Surveyed:	1%
Number of Submerged Targets Identified:	6,782
Number of Submerged Targets Removed:	2,397
CY Dredged:	12,975

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	38,690
Verified Acres Surveyed Streams/Backbay:	41,454
Estimated % Complete of Streams/Backbay Surveyed:	82%
Verified Acres Surveyed Ocean:	758
Number of Submerged Targets Identified:	2,282
Number of Submerged Targets Removed:	1,766
CY Sediment Removal (Dredge):	12,975

### Region 2

Region 3 Contractors: AshBritt/SAIC	
CY Removed Inland:	12,972
Verified Acres Surveyed Streams/Backbay:	42,182
Estimated % Complete of Streams/Backbay Surveyed:	37%
Verified Acres Surveyed Ocean:	
Number of Submerged Targets Identified:	2,527
Number of Submerged Targets Removed:	97
CY Sediment Removal (Dredge):	

### Region 3



Estimated percentage surveyed may change based on eligibility and findings.  
Acres surveyed and number of submerged targets identified do not include DOT survey data.