

NJ DEP Waterway Debris Removal Status

Week Ending 06 Jun 2013

Region 1 Contractors: Don Jon/SAIC	
CY Debris Removed Inland:	5,759
Verified Acres Surveyed Streams/Backbay:	31,629
Estimated % Complete of Streams/Backbay Surveyed:	61%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,923
Number of Submerged Targets Removed:	631
CY Sediment Removal (Dredge):	54,419

Region 1

Statistics	Total
CY Removed Inland:	63,624
CY Removed Bay/Ocean:	47,657
Verified Acres Surveyed Streams/Backbay:	84,132
Estimated % Complete of Stream/Backbay Surveyed:	49%
Verified Acres Surveyed Ocean:	47,657
Estimated % Complete of Ocean Surveyed:	12%
Number of Submerged Targets Identified:	8,399
Number of Submerged Targets Removed:	2,554
CY Dredged:	385,954

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	43,485
Verified Acres Surveyed Streams/Backbay:	42,128
Estimated % Complete of Streams/Backbay Surveyed:	83%
Verified Acres Surveyed Ocean:	1719
Number of Submerged Targets Identified:	2,182
Number of Submerged Targets Removed:	1,725
CY Sediment Removal (Dredge):	141,910

Region 2

Region 3 Contractors: AshBritt/SAIC	
CY Removed Inland:	14,380
Verified Acres Surveyed Streams/Backbay:	10,375
Estimated % Complete of Streams/Backbay Surveyed:	9%
Verified Acres Surveyed Ocean:	45265
Number of Submerged Targets Identified:	4,294
Number of Submerged Targets Removed:	198
CY Sediment Removal (Dredge):	

Region 3

