

# NJ DEP Waterway Debris Removal Status

## Week Ending 20 Jun 2013

### Region 1 Contractors: Don Jon/SAIC

CY Debris Removed Inland:	16,853
Verified Acres Surveyed Streams/Backbay:	32,315
Estimated % Complete of Streams/Backbay Surveyed:	62%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,923
Number of Submerged Targets Removed:	631
CY Sediment Removal (Dredge):	43,291

## Region 1

Statistics	Total
CY Removed Inland:	75,358
CY Removed Bay/Ocean:	59,565
Verified Acres Surveyed Streams/Backbay:	97,871
Estimated % Complete of Stream/Backbay Surveyed:	57%
Verified Acres Surveyed Ocean:	59,565
Estimated % Complete of Ocean Surveyed:	19%
Number of Submerged Targets Identified:	8,746
Number of Submerged Targets Removed:	3,193
CY Dredged:	56,750

### Region 2 Contractors: Crowder Gulf/Arcadis

CY Removed Inland:	52,934
Verified Acres Surveyed Streams/Backbay:	44,194
Estimated % Complete of Streams/Backbay Surveyed:	87%
Verified Acres Surveyed Ocean:	3309
Number of Submerged Targets Identified:	2,529
Number of Submerged Targets Removed:	2,364
CY Sediment Removal (Dredge):	13,459

## Region 2

### Region 3 Contractors: AshBritt/SAIC

CY Removed Inland:	16,421
Verified Acres Surveyed Streams/Backbay:	21,362
Estimated % Complete of Streams/Backbay Surveyed:	19%
Verified Acres Surveyed Ocean:	55583
Number of Submerged Targets Identified:	4,294
Number of Submerged Targets Removed:	198
CY Sediment Removal (Dredge):	

## Region 3

