

NJ DEP Waterway Debris Removal Status

Week Ending 28 Jun 2013

Region 1 Contractors: Don Jon/SAIC

CY Debris Removed Inland:	6,432
Verified Acres Surveyed Streams/Backbay:	32,315
Estimated % Complete of Streams/Backbay Surveyed:	64%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,923
Number of Submerged Targets Removed:	678
CY Sediment Removal (Dredge):	82,329

Region 1

Statistics	Total
CY Removed Inland:	80,628
CY Removed Bay/Ocean:	
Verified Acres Surveyed Streams/Backbay:	97,871
Estimated % Complete of Stream/Backbay Surveyed:	57%
Verified Acres Surveyed Ocean:	64,478
Estimated % Complete of Ocean Surveyed:	22%
Number of Submerged Targets Identified:	11,697
Number of Submerged Targets Removed:	4,424
CY Dredged:	101,490

Region 2 Contractors: Crowder Gulf/Arcadis

CY Removed Inland:	57,012
Verified Acres Surveyed Streams/Backbay:	44,194
Estimated % Complete of Streams/Backbay Surveyed:	87%
Verified Acres Surveyed Ocean:	8222
Number of Submerged Targets Identified:	2,535
Number of Submerged Targets Removed:	2,512
CY Sediment Removal (Dredge):	19,161

Region 2

Region 3 Contractors: AshBritt/SAIC

CY Removed Inland:	17,184
Verified Acres Surveyed Streams/Backbay:	21,362
Estimated % Complete of Streams/Backbay Surveyed:	19%
Verified Acres Surveyed Ocean:	55583
Number of Submerged Targets Identified:	7,239
Number of Submerged Targets Removed:	1,234
CY Sediment Removal (Dredge):	

Region 3

