

NJ DEP Waterway Debris Removal Status

Week Ending 05 Jul 2013

Region 1 Contractors: Don Jon/SAIC	
CY Debris Removed Inland:	6,432
Verified Acres Surveyed Streams/Backbay:	32,315
Estimated % Complete of Streams/Backbay Surveyed:	64%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,923
Number of Submerged Targets Removed:	678
CY Sediment Removal (Dredge):	82,329

Region 1

Statistics	Total
CY Removed Inland:	83,231
CY Removed Bay/Ocean:	
Verified Acres Surveyed Streams/Backbay:	97,871
Estimated % Complete of Stream/Backbay Surveyed:	57%
Verified Acres Surveyed Ocean:	64,478
Estimated % Complete of Ocean Surveyed:	22%
Number of Submerged Targets Identified:	15,086
Number of Submerged Targets Removed:	8,072
CY Dredged:	107,211

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	59,310
Verified Acres Surveyed Streams/Backbay:	44,194
Estimated % Complete of Streams/Backbay Surveyed:	87%
Verified Acres Surveyed Ocean:	8,222
Number of Submerged Targets Identified:	5,111
Number of Submerged Targets Removed:	5,111
CY Sediment Removal (Dredge):	24,882

Region 2

Region 3 Contractors: AshBritt/SAIC	
CY Removed Inland:	17,489
Verified Acres Surveyed Streams/Backbay:	21,362
Estimated % Complete of Streams/Backbay Surveyed:	19%
Verified Acres Surveyed Ocean:	55,583
Number of Submerged Targets Identified:	8,052
Number of Submerged Targets Removed:	2,283
CY Sediment Removal (Dredge):	

Region 3

