

# NJ DEP Waterway Debris Removal Status

## Week Ending 12 Jul 2013

Region 1 Contractors: Don Jon/SAIC	
CY Debris Removed Inland:	7,106
Verified Acres Surveyed Streams/Backbay:	32,315
Estimated % Complete of Streams/Backbay Surveyed:	64%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,896
Number of Submerged Targets Removed:	767
CY Sediment Removal (Dredge):	104,002

### Region 1

Statistics	Total
CY Removed Inland:	85,689
CY Removed Bay/Ocean:	
Verified Acres Surveyed Streams/Backbay:	111,844
Estimated % Complete of Stream/Backbay Surveyed:	65%
Verified Acres Surveyed Ocean:	68,962
Estimated % Complete of Ocean Surveyed:	23%
Number of Submerged Targets Identified:	15,413
Number of Submerged Targets Removed:	8,666
CY Dredged:	131,670

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	61,059
Verified Acres Surveyed Streams/Backbay:	45,528
Estimated % Complete of Streams/Backbay Surveyed:	90%
Verified Acres Surveyed Ocean:	8222
Number of Submerged Targets Identified:	5,111
Number of Submerged Targets Removed:	5,111
CY Sediment Removal (Dredge):	27,668

### Region 2

Region 3 Contractors: AshBritt/SAIC	
CY Removed Inland:	17,525
Verified Acres Surveyed Streams/Backbay:	34,001
Estimated % Complete of Streams/Backbay Surveyed:	30%
Verified Acres Surveyed Ocean:	60067
Number of Submerged Targets Identified:	8,604
Number of Submerged Targets Removed:	2,283
CY Sediment Removal (Dredge):	

### Region 3

