

# NJ DEP Waterway Debris Removal Status

## Week Ending 25 Jul 2013

Region 1 Contractors: Don Jon/SAIC	
CY Debris Removed Inland:	7,920
Verified Acres Surveyed Streams/Backbay:	31,765
Estimated % Complete of Streams/Backbay Surveyed:	63%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,896
Number of Submerged Targets Removed:	767
CY Sediment Removal (Dredge):	119,429

### Region 1

Statistics	Total
CY Removed Inland:	89,779
CY Removed Bay/Ocean:	
Verified Acres Surveyed Streams/Backbay:	124,782
Estimated % Complete of Stream/Backbay Surveyed:	73%
Verified Acres Surveyed Ocean:	65,646
Estimated % Complete of Ocean Surveyed:	22%
Number of Submerged Targets Identified:	15,212
Number of Submerged Targets Removed:	8,896
CY Dredged:	166,548

Region 2 Contractors: Crowder Gulf/Arcadis	
CY Removed Inland:	64,109
Verified Acres Surveyed Streams/Backbay:	45,528
Estimated % Complete of Streams/Backbay Surveyed:	90%
Verified Acres Surveyed Ocean:	8222
Number of Submerged Targets Identified:	5,111
Number of Submerged Targets Removed:	5,111
CY Sediment Removal (Dredge):	47,119

### Region 2

Region 3 Contractors: AshBritt/SAIC	
CY Removed Inland:	17,750
Verified Acres Surveyed Streams/Backbay:	47,489
Estimated % Complete of Streams/Backbay Surveyed:	41%
Verified Acres Surveyed Ocean:	56751
Number of Submerged Targets Identified:	8,205
Number of Submerged Targets Removed:	3,018
CY Sediment Removal (Dredge):	

### Region 3



Source: US National Park Service, Sources: Esri, GEBCO, NOAA, National Geographic, DeLorme, NAVTEQ, Geonames.org, and other contributors

Estimated percentage surveyed may change based on eligibility and findings.  
Acres surveyed and number of submerged targets identified do not include DOT survey data.