

NJ DEP Waterway Debris Removal Status

Week Ending 2 August 2013

Region 1 Contractors: Don Jon/SAIC

| | |
|---|---------|
| CY Debris Removed Inland: | 9,088 |
| Verified Acres Surveyed Streams/Backbay: | 31,765 |
| Estimated % Complete of Streams/Backbay Surveyed: | 63% |
| Verified Acres Surveyed Ocean: | 673 |
| Number of Submerged Targets Identified: | 1,896 |
| Number of Submerged Targets Removed: | 767 |
| CY Sediment Removal (Dredge): | 123,485 |

Region 1

| Statistics | Total |
|--|---------|
| CY Removed Inland: | 92,127 |
| CY Removed Bay/Ocean: | |
| Verified Acres Surveyed Streams/Backbay: | 124,782 |
| Estimated % Complete of Stream/Backbay Surveyed: | 73% |
| Verified Acres Surveyed Ocean: | 65,646 |
| Estimated % Complete of Ocean Surveyed: | 22% |
| Number of Submerged Targets Identified: | 15,212 |
| Number of Submerged Targets Removed: | 8,896 |
| CY Dredged: | 188,929 |

Region 2 Contractors: Crowder Gulf/Arcadis

| | |
|---|--------|
| CY Removed Inland: | 65,289 |
| Verified Acres Surveyed Streams/Backbay: | 45,528 |
| Estimated % Complete of Streams/Backbay Surveyed: | 90% |
| Verified Acres Surveyed Ocean: | 8222 |
| Number of Submerged Targets Identified: | 5,111 |
| Number of Submerged Targets Removed: | 5,111 |
| CY Sediment Removal (Dredge): | 65,444 |

Region 2

Region 3 Contractors: AshBritt/SAIC

| | |
|---|--------|
| CY Removed Inland: | 17,750 |
| Verified Acres Surveyed Streams/Backbay: | 47,489 |
| Estimated % Complete of Streams/Backbay Surveyed: | 41% |
| Verified Acres Surveyed Ocean: | 56751 |
| Number of Submerged Targets Identified: | 8,205 |
| Number of Submerged Targets Removed: | 3,018 |
| CY Sediment Removal (Dredge): | |

Region 3



new jersey
department of environmental protection

Estimated percentage surveyed may change based on eligibility and findings.
Acres surveyed and number of submerged targets identified do not include DOT survey data.