

# NJ DEP Waterway Debris Removal Status

## Week Ending 17 October 2013

### Region 1 Contractors: DonJon/SAIC

CY Debris Removed Inland:	9,197
Verified Acres Surveyed Streams/Backbay:	31,765
Estimated % Complete of Streams/Backbay Surveyed:	63%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,896
Number of Submerged Targets Removed:	767
CY Sediment Removal (Dredge):	131,928

## Region 1

Statistics	Total
CY Removed Inland:	100,890
CY Removed Bay/Ocean:	
Verified Acres Surveyed Streams/Backbay:	129,146
Estimated % Complete of Stream/Backbay Surveyed:	66%
Verified Acres Surveyed Ocean:	65,604
Estimated % Complete of Ocean Surveyed:	22%
Number of Submerged Targets Identified:	15,212
Number of Submerged Targets Removed:	8,896
CY Dredged:	371,828

### Region 2 Contractors: CrowderGulf/Arcadis

CY Debris Removed Inland:	75,130
Verified Acres Surveyed Streams/Backbay:	45,528
Estimated % Complete of Streams/Backbay Surveyed:	90%
Verified Acres Surveyed Ocean:	8,222
Number of Submerged Targets Identified:	5,111
Number of Submerged Targets Removed:	5,111
CY Sediment Removal (Dredge):	239,506

## Region 2

### Region 3 Contractors: AshBritt/SAIC

CY Debris Removed Inland:	18,696
Verified Acres Surveyed Streams/Backbay:	51,853
Estimated % Complete of Streams/Backbay Surveyed:	45%
Verified Acres Surveyed Ocean:	56,709
Number of Submerged Targets Identified:	8,205
Number of Submerged Targets Removed:	3,018
CY Sediment Removal (Dredge):	394

## Region 3



new jersey department of environmental protection



Estimated percentage surveyed may change based on eligibility and findings.  
Acres surveyed and number of submerged targets identified do not include DOT survey data.