

NJ DEP Waterway Debris Removal Status

Week Ending 31 October 2013

Region 1 Contractors: DonJon/SAIC	
CY Debris Removed Inland:	9,197
Verified Acres Surveyed Streams/Backbay:	31,765
Estimated % Complete of Streams/Backbay Surveyed:	63%
Verified Acres Surveyed Ocean:	673
Number of Submerged Targets Identified:	1,896
Number of Submerged Targets Removed:	767
CY Sediment Removal (Dredge):	131,928

Region 1

Statistics	Total
CY Removed Inland:	106,094
CY Removed Bay/Ocean:	
Verified Acres Surveyed Streams/Backbay:	129,644
Estimated % Complete of Stream/Backbay Surveyed:	66%
Verified Acres Surveyed Ocean:	65,604
Estimated % Complete of Ocean Surveyed:	22%
Number of Submerged Targets Identified:	15,212
Number of Submerged Targets Removed:	8,896
CY Dredged:	394,385

Region 2 Contractors: CrowderGulf/Arcadis	
CY Debris Removed Inland:	78,201
Verified Acres Surveyed Streams/Backbay:	46,026
Estimated % Complete of Streams/Backbay Surveyed:	91%
Verified Acres Surveyed Ocean:	8,222
Number of Submerged Targets Identified:	5,111
Number of Submerged Targets Removed:	5,111
CY Sediment Removal (Dredge):	261,383

Region 2

Region 3 Contractors: AshBritt/SAIC	
CY Debris Removed Inland:	18,696
Verified Acres Surveyed Streams/Backbay:	51,853
Estimated % Complete of Streams/Backbay Surveyed:	45%
Verified Acres Surveyed Ocean:	56,709
Number of Submerged Targets Identified:	8,205
Number of Submerged Targets Removed:	3,018
CY Sediment Removal (Dredge):	1,074

Region 3

