

## MEMORANDUM

From: Dewberry

To: New Jersey Department of Environmental Protection

Date: Monday April 8, 2013

RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project –  
Weekly Website Update: Week Ending Saturday April 6, 2013

### **Cumulative Statistics**

#### **Northern Region (Zones 1 & 2):**

- Debris recovered this week: 169.5 cubic yards
- Debris recovered to date: 1,449.5 cubic yards
- Vessels recovered this week: 8

#### **Central Region (Zones 3-7):**

- Debris recovered this week: 1,497.2 cubic yards
- Debris recovered to date: 7,785.2 cubic yards
- Vessels recovered this week: 5
- Vehicles recovered this week: 3

#### **Southern Region (Zones 8-11):**

- Debris recovered this week: 2,527 cubic yards
- Debris recovered to date: 4,322 cubic yards

#### **Total All Regions:**

- Debris recovered this week: 4,193.7 cubic yards
- Debris recovered to date: 13,557 cubic yards
- Vessels recovered this week: 13
- Vehicles recovered this week: 3

### **Current Contractor Activities**

#### **Northern Region**

- Side scan sonar surveys and debris recovery in progress in the Hudson and Hackensack Rivers.
- Side scan sonar surveys in progress in Raritan Bay.

#### **Central Region**

- Debris recovery operations in progress in Silver Bay, Tom's River, and in the area of Lavallette.
- Side scan sonar operations in progress in Barnegat Bay.

**Southern Region**

- Debris recovery in progress in the areas of Flat Island, High Island, Ham Island, Mystic Island, Egg Island, Cedar Bonnet Island, and the Maurice River.
- Side scan sonar operations in progress from Avalon to Cape May.

Report debris at 1-877-WARN-DEP

Additional information available at:

<http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm>

Information and updates now posted on Twitter! Follow us!



**@NJBeachReport**