

MEMORANDUM

From: Dewberry
To: New Jersey Department of Environmental Protection
Date: Monday April 22, 2013
RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project –
Weekly Website Update: Week Ending Saturday April 20, 2013

Cumulative Statistics

Northern Region (Zones 1 & 2):

- Debris recovered this week: 338 cubic yards
- Debris recovered to date: 2,256 cubic yards
- Vessels recovered this week: 0

Central Region (Zones 3-7):

- Debris recovered this week: 4,592 cubic yards
- Debris recovered to date: 14,856 cubic yards
- Vessels recovered this week: 6
- Vehicles recovered this week: 0

Southern Region (Zones 8-11):

- Debris recovered this week: 1,169 cubic yards
- Debris recovered to date: 6,852 cubic yards

Total All Regions:

- Debris recovered this week: 6,099 cubic yards
- Debris recovered to date: 23964 cubic yards
- Vessels recovered this week: 6
- Vehicles recovered this week: 0

Current Contractor Activities

Northern Region

- Side scan sonar surveys will continue in Raritan Bay and Raritan River
- Debris and target recovery will continue along the Hackensack, Cheesequake Creek and Raritan Bay.

Central Region

- Side scan sonar surveys will continue in Zone 6 west of Island Beach State Park and begin in Zone 3 (ocean side of Monmouth County).
- Recovery of visible, floating, and targeted debris will resume in Island Beach State Park, Good Luck Point, Cedar Creek and Lanoka Harbor, and south towards Forked River to the Barnegat Bay Inlet.

Southern Region

- Debris recovery in progress in the areas of Seven, Little Sheephead, and Hither Islands, the Atlantic City area, and Fortescue State marina, the western shores of LBI, Wetecunk Creek, Barrel Island, Seven Islands; and within Steelman's Bay, Pleasantville, and the Maurice River.

Report debris at 1-877-WARN-DEP

Additional information available at:

<http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm>

Information and updates now posted on Twitter! Follow us!



@NJBeachReport