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This Applicant Guidance is intended for any municipality, utilities authority 
or other eligible entity with an interest in obtaining financing for 

water infrastructure projects from the New Jersey Water Bank1. It offers a 

roadmap for applicants outlining the steps involved in getting from an 
initial funding query through to final construction dollars. Other critical 

resources for developing a funding application include the Water Bank 

website, the current year’s Intended Use Plan, and other Resources linked at 
the end of this Guide.

Since issuing its first loan in 1987, the New Jersey Water Bank ('NJWB' or 
'Water Bank'), has been jointly funded and managed by the New Jersey 
Department of Environmental Protection (DEP) and the New Jersey 

Infrastructure Bank (I-Bank). The Water Bank provides low-cost financing for 

clean water and drinking water projects. NJWB lending capital is composed of 
Federal and State Revolving Funds combined with proceeds from I-Bank issued 
bonds and other supplemental sources of monies. This capital is used to

provide low interest rate loans for the planning, design and construction 

of water infrastructure projects and purchase of related equipment. 

THE GOAL OF THE WATER BANK IS TO PROVIDE LOW INTEREST FUNDING FOR NEEDED WATER QUALITY

IMPROVEMENT PROJECTS TO QUALIFIED BORROWERS. 

1 Prior to 2018, the New Jersey Water Bank was known as the New Jersey Environmental Infrastructure 

Financing Program (NJEIFP), a joint financing program of the DEP and New Jersey Environmental 

Infrastructure Trust 

Quick Acronyms 

CWSRF  

Clean Water State 

Revolving Fund 

DWSRF 

Drinking Water State 

Revolving Fund 

NJDEP/DEP 

New Jersey 

Department of 

Environmental 

Protection 

NJIB/I-Bank 

New Jersey 

Infrastructure Bank 

NJWB 

New Jersey Water 

Bank 

WISE Act 

Water Infrastructure 

Savings Enabling Act 

•Provides an overview of financing available from the
Water Bank

•Clarifies the sequence of required application
activities, and

•Defines the standards that must be met at each step
along the way.

The Applicant Guidance

OVERVIEW

https://dep.nj.gov/wiip/
https://www.nj.gov/dep/dwq/mface_njeifp.htm
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
https://dep.nj.gov/stormwater/bmp-manual/
https://www.nj.gov/dep/
https://www.nj.gov/dep/
https://www.njib.gov/
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ELIGIBILITY 

ELIGIBLE APPLICANTS 

The following entities are eligible for Water Bank financing:

Applicants must also satisfy the Water Bank’s creditworthiness standards. NJWB maintains creditworthiness

standards that applicants must satisfy to be eligible for financing. Applicants can satisfy these requirements by

identifying which of the following scenarios apply to their specific application:

✓ If an applicant has an investment-grade rating, as defined in the I-Bank's Credit Policy, from one

of the following three (3) Nationally Recognized Statistical Rating Organization (NRSRO): Fitch Ratings,

Inc., Moody’s Investors Service, or S&P Global Ratings, the applicant satisfies the I-Bank’s creditworthiness

standards for NJWB financing.

✓ If a municipal applicant has a rating that is below investment grade, as defined in the I-Bank's Credit Policy,
and receives state aid, NJWB can provide guidance on issuing bonds through the State’s Qualified Bond Act

(QBA) to satisfy the I-Bank’s creditworthiness standards to qualify for NJWB financing.

✓ If an applicant does not have an investment-grade rating, as defined in the I-Bank's Credit Policy, and

wishes to borrow an amount that results in more than $50,000 in Annual Debt Service to either the State or
the I-Bank,  a private (or public) investment grade ratings assessment is required from one of the three

NRSROs listed in the first point above to satisfy the creditworthiness standards in order to qualify for

NJWB financing.

✓ The Credit Requirements are waived for any projects which receive 100% Principal Forgiveness.

✓ Owners of publicly owned treatment works (towns, boroughs, municipal utilities authorities,
counties, regional water authorities, other local government units, etc.) with projects to
improve water quality.

✓ Private entities, such as developers, are eligible through public conduit borrowers.

✓ Private colleges and universities may also be eligible for funding for nonpoint source pollution
projects to help address water quality concerns under the Clean Water State Revolving Fund
(CWSRF).

C
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✓ Public community water systems, both privately -and publicly-owned, and nonprofit non-
community water systems (as defined by the National Primary Drinking Water Regulations)
are eligible for Water Bank financing under the Drinking Water State Revolving Fund
(DWSRF).

✓ Public community water systems owned by water commissions, water supply authorities,
and water districts are also eligible.D
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https://cdn.njib.gov/njib/policies/I-Bank%20Credit%20Policy%20Amended%20and%20Restated%20June%202023.pdf
https://www.sec.gov/ocr/ocr-learn-nrsros.html
https://www.sec.gov/ocr/ocr-learn-nrsros.html
https://www.epa.gov/cwsrf
https://www.epa.gov/cwsrf
https://www.epa.gov/ground-water-and-drinking-water/national-primary-drinking-water-regulations
https://www.epa.gov/ground-water-and-drinking-water/national-primary-drinking-water-regulations
https://www.epa.gov/drinkingwatersrf
https://www.epa.gov/drinkingwatersrf
https://www.epa.gov/drinkingwatersrf
https://www.nj.gov/dca/divisions/dlgs/resources/misc_docs/local_bond_qualified_bond_11-09.pdf
https://www.nj.gov/dca/divisions/dlgs/resources/misc_docs/local_bond_qualified_bond_11-09.pdf
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Additionally, every applicant is required to issue a bond, note or other obligation to secure the

repayment of NJWB funds, in accordance with the New Jersey Local Bond Law, N.J.S.A. 40A:2-1 et seq. 

The I-Bank provides a Water Infrastructure Savings Enabling (WISE) Act Calculator on its website at

https://wise.h2loans.com. This calculator produces a Financing Cost Estimate (FCE) estimating the cost of 

financing a water infrastructure project through the I-Bank and DEP's joint Financing Program and 

compares this cost with the estimated cost of the Project Sponsor financing the project on 

its own. I-Bank staff and their advisors can provide detailed guidance on securing financing. For further

information regarding the current regulations and policies of the I-Bank, call the I-Bank at (609) 219- 8600 or 
visit https://www.njib.gov/nj/Legal+Structure+%252F+Policies.44.

TIP: I-BANK STAFF CAN HELP INTERESTED BORROWERS IN THEIR INTERACTIONS WITH PRIVATE RATING

AGENCIES OR THE NJ DEPARTMENT OF COMMUNITY AFFAIRS. 

ELIGIBLE PROJECTS 

NJWB funds all types of water infrastructure, including a wide variety of 

wastewater treatment works, traditional stormwater management, 

drinking water systems, eligible land acquisition, and landfill

activities. Before starting the application process, ensure that your 
project is eligible for funding. 

Make sure to check the NJWB’s most recent Intended Use Plan (IUP) to 
verify the current types of eligible projects, which is available online here: 
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/.

Additional information on eligible project types is also provided on the I-
Bank website at https://www.njib.gov/nj/+Clean+Water+Projects.23. You 
may also contact DEP or I-Bank staff to verify eligibility.

TIP: REACH OUT TO THE WATER BANK IF YOU ARE STILL UNSURE ABOUT ELIGIBILITY. YOU MAY EVEN QUALIFY 
FOR TECHNICAL ASSISTANCE (SEE STEP 2 OF THE PROGRAM PATHWAY).

DEP recommends potential applicants participate in a pre-

planning meeting or conference call (engineers, 

administrator, bond counsel, etc.) prior to submission of a 

formal application for a Water Bank loan to determine 
project eligibility and project requirements and to explain

all loan application documents (see Step 3 of the Program 

Pathway). 

Quick Acronyms 

CSO 

Combined Sewer 

Overflow 

HDSRF 

Hazardous Discharge 

Site Remediation Fund 

IUP 

Intended Use Plan 

N.J.A.C 

New Jersey 

Administrative Code 

N.J.S.A 

New Jersey Statutes 

Annotated 

https://www.nj.gov/dca/divisions/dlgs/resources/misc_docs/local_bond_qualified_bond_11-09.pdf
https://wise.h2loans.com/
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
https://www.njib.gov/nj/+Clean+Water+Projects.23
https://www.njib.gov/nj/Legal+Structure+%252F+Policies.44
https://www.njib.gov/nj/Legal+Structure+%252F+Policies.44
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Drinking Water 

The main objective of drinking water funding is to protect public health in conformance with the objectives of 

the Safe Drinking Water Act. Eligible projects include but are not limited to: 

• Projects to maintain compliance with
existing regulations for contaminants with
acute  (e.g.,  Total  Coliform  Rule)   or 
chronic  health  effects   (e.g.,   Lead   and
Copper Rule)

• Projects that address the exceedance of a
recommended upper limit for secondary
contaminants

• Lead service line location and replacement

• Rehabilitation or development of sources
to replace contaminated sources

• Treatment of unregulated contaminants

• Treatment facilities

• Storage facilities

• Transmission and distribution pipes

• Purchase or consolidation (i.e.,
restructure) of a water system that is
unable to maintain compliance for
technical, financial, or managerial reasons

• Emergency Repair Projects to replace an
essential portion of a public water system,
whose failure will disrupt water service to
customers for a minimum of 24 hours total
and/or poses a substantial  threat  to
public health, safety, and welfare.
Emergencies must have been reported to
the DEP hotline before the project comes
into the program

• Development and implementation of asset
management programs for small water
systems

Wastewater 

Most projects associated with sewage collection, treatment, or disposal are eligible for financing, including 

correction of inflow/infiltration problems, sludge management and combined sewer overflows. Eligible 

wastewater projects for existing water quality needs include but are not limited to: 

• Secondary and advanced wastewater
treatment

• Flood resiliency that protects water
infrastructure

• Sludge handling facilities

• Infiltration and inflow (I/I) correction

• Interceptors, pumping stations, and force
mains

• Sewer system rehabilitation

• New collection systems

• Correction of Combined Sewer Overflows
(CSOs)

• Solutions for malfunctioning septic systems

• Wastewater reuse and conservation
projects

• Well Sealing

• Emergency Repair Projects to replace, in
kind, the failure of an essential portion of a
wastewater system that will disrupt service
for a minimum of 24 hours total and/or
poses  a substantial threat  to public
health, safety, and welfare. Emergencies
must have been reported to the DEP
hotline before the project comes into the
program
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Stormwater 

In addition to Green Infrastructure, eligible projects 

include construction, expansion, or replacement of 

stormwater management systems, including, but 

not limited to, the following: 

• Non-point source pollution/ stormwater
management

• Construction of regional basins

• Major stormwater system rehabilitation

• Replacement of existing storm drains

• Rehabilitation of tide gates

• Extension of outfall points

• Runoff control (manure/feedlots and
stream bank stabilization/ restoration)

• Stream/lake embankment restoration

• Salt dome construction

Brownfields 

The cleanup of abandoned and contaminated 

industrial sites is eligible for financing if a local or 

county government assumes the repayment 

obligation for the loan. NJWB provides loans to 

municipalities, counties and public authorities to 

support a wide range of cleanup and remediation 

activities necessary to restore brownfield sites for 

re-use, including the removal of contaminated soil, 

site-capping and the installation of stormwater 

controls. 

Applicants interested in a brownfields project 

should also be aware of the Hazardous Discharge 

Site Remediation Fund (HDSRF), another important 

funding source administered jointly by DEP and the 

New Jersey Economic Development Authority

(NJEDA) for the cleanup of brownfield sites. HDSRF

grants and loans are available to public entities, 

private entities, and non-profit organizations for 

the remediation of a suspected or known discharge 

of a hazardous substance or hazardous waste. 

Borough of Carteret 

Stormwater Resiliency Project 

Green Projects

Green projects are clean water projects that 

incorporate green infrastructure and water or 

energy efficiency improvements2 (those that 

reduce greenhouse gas emissions, or rain 
gardens for stormwater management, for

example). 

2 Water Bank eligibility for energy efficiency improvements is limited to the pro rata share of capital 
costs that provide power to a publicly owned treatment works.

https://www.nj.gov/dep/srp/brownfields
https://www.nj.gov/dep/srp/finance/hdsrf/
https://www.nj.gov/dep/srp/finance/hdsrf/
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Green infrastructure includes such practices as:  

Landfills 

Landfill construction activities that have a water 

quality benefit are eligible for NJWB financing.  

• Capping systems

• Liners

• Leachate collection systems

• Treatment systems

• Sewer connections

• Barge shelters

• Containment booms

• Litter fences

• Gas collection and treatment systems

• Monitoring wells

• Reclamation or reduction activities

Land Preservation 

NJWB provides financing for the preservation 

of properties that protect stream headwaters 
and corridors, wetlands, and aquifer recharge 
areas. Placement of conservation easements on 
funded parcels is required to assure that water 
quality benefits are preserved in perpetuity. 

Using NJWB financing for land preservation is 

compatible with the State’s Green Acres Program, 

(https://dep.nj.gov/greenacres/) the Garden State 
Preservation Trust (https://www.nj.gov/gspt/),
and Open Space programs financed by local 

and county Open Space taxes. Unlike 

Green Acres, properties preserved through 

NJWB can only be used for passive recreation. 

Equipment Purchase 

Equipment that provides a water quality benefit 

can be financed under NJWB, including but not 

limited to: 

• Street sweepers

• Generators

• Sewer flushing and cleaning equipment

• Dump trucks

• Crawler loaders

• Skimmer boats

• Aquatic weed harvesters

• Outfall netting

Security Monitoring 

Projects designed to improve security at otherwise 

funding-eligible wastewater and drinking water 

facilities are eligible for funding, including but not 

limited to: 

• Fencing

• Lighting

• Motion detectors

• Cameras

• Secure doors

• Alternative auxiliary power sources

• Replacement of existing pavement with
porous pavement

• Utilization of bioretention

• Renewable energy

• Construction of green roofs

• Creation of rain gardens

• Other practices that restore natural
hydrology and treat stormwater runoff
through infiltration into the subsoil,
treatment by vegetation or soil, or stored
for reuse

https://dep.nj.gov/greenacres/
https://www.nj.gov/gspt/
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ELIGIBLE COSTS 

In addition to the capital improvements described above, the costs necessary to plan, design and construct a 

project are also eligible as a component of such financing. Eligible costs include planning, design, engineering 

fees, surveys, environmental or geological studies, legal, administrative, and other costs related to project plan 

preparation. The NJWB can finance such costs with a no-interest short-term loan for planning and design 
in advance of the start of construction. See Step 5 of the Program Pathway to learn more. Note, 
however, that a capital improvement must be a component of each NJWB long-term loan.

For detailed information about which project costs are currently allowable, consult N.J.A.C. 7:22-5.1 and the most 

recent Intended Use Plan (IUP). 

The Phoenix Park project remediated 
the former American Minerals site in 
Camden, N.J., and converted the 
brownfeild site into a recreational area 
with a stabilized access ramp near the 
overlook plaza and new trees. 
Approximately 9,000 square feet of 
wetlands were introduced near the 
water, and in the uplands area a native 
meadow was planted. 

The Camden County Municipal 
Utilities Authority (CCMUA) received
a $5.4 million in Water Bank loans,
with total savings estimated to be $3.1 
million, nearly 60% of the total project 
costs. The loans addressed a variety of 
stormwater controls and water quality 
improvements throughout Camden, 
including green infrastructure facilities, 
sewer reconstruction, ands and Phoenix 
Park. 

Source: New Jersey Infrastructure Bank, 
2018

Case Study: Phoenix Park, Camden County

https://www.nj.gov/dep/dwq/pdf/njac722_sub5.pdf
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
https://www.njib.gov/news/Camden+County+MUA+Green+Infrastructure%252C+Sewer+Reconstruction+%2526+Phoenix+Park+Phase+II.48
https://www.njib.gov/news/Camden+County+MUA+Green+Infrastructure%252C+Sewer+Reconstruction+%2526+Phoenix+Park+Phase+II.48
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FINANCING INFORMATION 

SHORT-TERM AND LONG-TERM LOANS

All projects are encouraged to secure short-term loans at the time of execution of an 

engineering design contract for the entirety of the project (planning, design, and 

construction). Funding will be committed upon certification of each operable 

segment and upon satisfaction of the program’s credit worthiness 

standards. These loans are currently available for terms of up to 5 full fiscal years.

When a project is at or near construction completion, long-term financing will be 
issued. For short-term loans issued upon certification of engineering contracts/

agreements, long-term financing terms are established consistent with the 

IUP operative at the time of certification of each construction contract.
For short-term loans issued at the time of certification of construction 

contracts, long-term financing terms are established consistent with the IUP 

operative at the time of short-term loan closing. For applicants

financing the cost of construction through non-NJWB sources or self-funding, 

long-term financing terms are established consistent with the IUP operative at the 
time of the long-term loan closing. 

The following short-term loans can be rolled into a NJWB capital improvement 
project or repaid in 2 years: 

Other financing options are available from the Statewide Assistance Infrastructure Loan or SAIL

(disaster relief) Program to assist project sponsors anticipating FEMA or other Federal disaster relief grants. 
For additional information on the SAIL disaster loan program, contact the I-Bank at 609-219-8600.

Quick Acronyms 

AMP 

Asset Management 

Plan 

FEMA 

Federal Emergency

Management Agency 

MCL 

Maximum 

Contaminant Level 

PF 

Principal Forgiveness 

PS 

Priority System 

WIFIA 

Water Infrastructure 

Finance and 

Innovation Act 

Planning and Design Loans 

The Program offers short-term loans to 
cover the costs associated with planning and 
design of a water infrastructure project. 
Eligible costs include engineering fees, 
surveys, environmental or geological studies, 
and other costs related to project plan 
preparation. 

Asset Management Plan Loans 

Projects to develop and implement Asset 
Management Plans (AMP) are eligible for 
financing. AMPs document a utility's Asset 
Management Program where capital assets 
are inventoried, monitored, and managed 
over time to ensure the longevity and 
sustained viability of the assets as 
components of an effectively functioning 
system. 

https://www.njib.gov/nj/Statewide+Assistance+Infrastructure+Loan+%2528SAIL%2529+Program.24
https://www.njib.gov/nj/Statewide+Assistance+Infrastructure+Loan+%2528SAIL%2529+Program.24
https://www.nj.gov/dep/assetmanagement/index.html
https://www.nj.gov/dep/assetmanagement/index.html
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Loan Terms 

Most long-term loans have a maximum term of 30 years but cannot exceed the useful life of the asset being 

financed. To assist with Combined Sewer Overflow (CSO) Abatement Projects, the NJWB has approved extended 
term financing to CSO projects for up to 45 years and for projects financed with proceeds of a WIFIA loan

with a term up to 35 years, reducing annual debt service repayment amounts.

FUNDING PACKAGES 

NJWB program is jointly administered by the DEP and the I-Bank, 
providing low-cost financing, including principal forgiveness (grant-like 
funding), interest free loans, and low interest loans for high priority 

projects. NJWB has incentivized many projects by developing funding 

packages with a combination of principal forgiveness and blended 

interest rate loans. Some common funding packages can be seen in the 

lists below.

Applicants can also see other 

grant and loan opportunities 

available through DEP in the 

NJDEP Sustainability Funding 

and Incentive Guide. 

CWSRF IUP Packages*
CSO Long Term Control Plan (LTCP) ARPA Projects

CSO Abatement

CSO Abatement Affordability Criteria

Water Quality Restoration

Affordability Criteria

Energy and Water Efficiency Projects

Overflow and Stormwater Grant (OSG) CW SRF PF Loans

Emerging Contaminants

Brownfield Redevelopment

DWSRF IUP Packages*
Affordability Projects

High Rank Affordability Projects

Nano Loan Program (Water Systems Serving 10,000 or Less)

Very Small Water Systems Program (Serving 1,000 or Less)

Lead Line Replacement

Emerging Contaminants

Climate Change/ Resilience or Projects to Comply with Multiple MCLs

*SFY24 funding packages are subject to change. Applicants should always check the current IUP to see details
on which funding packages are available for that year and whether their project is eligible.

https://www.nj.gov/dep/aqes/docs/IncentiveGuide.pdf
https://www.nj.gov/dep/aqes/docs/IncentiveGuide.pdf
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
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PRINCIPAL FORGIVENESS (PF) 

Principal Forgiveness (PF) means that a portion of the total loan amount is not required to be paid back. Funding 
packages may include PF, especially for high priority projects. For example, a funding package might include 100% 

PF for the first $2 million, meaning $2 million of the final loan amount would be forgiven.  

Please note that there are limited funds available each year and the types of projects that are eligible for 

principal forgiveness change annually. PF funds are distributed based on rank and readiness. Read the most recent 
IUP for more information, or reach out to the NJWB.

ADMINISTRATIVE FEES 

Program fees include the following:

✓ DEP Loan Origination Fee: The DEP's Loan Origination Fee, calculated as 2% of project costs, offsets the cost

of DEP’s project review and construction management services provided to borrowers. Sponsors may finance

half the cost of this fee obligation through a Short-Term Loan from the I-Bank. These funds are transferred

directly to the DEP upon Short-Term Loan closing. The remaining 1% fee balance is paid by the Borrower to

DEP as a component of the Borrower’s first Long-Term Loan repayment or at the time of Short-Term Loan

payoff for those projects who do not proceed to long-term conversion.

o This fee may be waived in part or whole for projects if the NJWB uses independent engineering

consultants for the review process. In those cases, a memorandum of agreement will be entered

with the project sponsor to pay the outside engineering fees in lieu of all or part of DEP’s Loan

Origination Fee.

o This fee may also be waived for NANO loans and the principal forgiveness portion of CSO

Abatement/Affordability, Affordability, OSG, CDBG, and Small System AMP loans.

✓ I-Bank Bond Origination Fee (One-Time Fee at Long-Term Conversion): The I-Bank charges borrowers a

one-time fee of 0.1% of the principal of the I-Bank loan amount to partially offset the costs associated

with the I-Bank's applicable bond issuance expenses. This charge only covers a small part of the cost of

the Bond issuance. The I-Bank subsidizes participants by paying the remaining full costs of issuance.

✓ I-Bank Loan Administration Fee (Annual Fee over the Life of the Long-Term Loan): The I-Bank charges
SFY2024 borrowers an administrative fee of 0.17% per annum on the total original long-term loan amount
for the duration of each loan. The administrative fee may be set lower than 0.17% per annum pursuant
to limitations set forth in the Unites States Revenue Service Regulations. Administrative fees collected
from borrowers of all financing program years may be utilized to fund the I-Bank's activities as enumerated
in the corresponding year's operating budget, or provide loans, credit collateral, or match funds for the
Program as appropriate or needed. Up to .02% of the total original loan amount collected as the
administrative fee may be set aside and dedicated to assist environmental justice economic overburdened
and small and rural communities as defined by USEPA or the Program's affordability criteria, with early
technical assistance and any other form of aid to develop and support the success of capital projects. The I-
Bank fee may vary by year.

https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
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PROJECT RANKING 

Every year the NJWB develops a Proposed Priority System, Intended Use Plan, and Project Priority List as required 

by Federal and State law. The Priority System (PS) describes the ranking methodology for projects that are eligible 
for funding through NJWB. The Intended Use Plan (IUP) provides information on funds available through 
NJWB. The Project Priority List identifies projects for which project information has been 
received through H2LOans, the Program has determined to be eligible for NJWB financing, have been 
ranked pursuant to the PS, and have identified the estimated total eligible project costs. The most recent

Project Priority List can be found at http://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/. 

The NJWB’s project prioritization methodology determines how limited funds are distributed among eligible 
projects. In prior years, NJWB has been able to finance all projects that fulfilled applicable requirements regardless of 

their project ranking due to the availability of the Financing Program’s State and Federal funds; however, 
applicants should check with NJWB to inquire about availability of funds. 

NJWB ranks all projects based on the total number of ranking points each project receives and places the projects 
on the Priority List according to their ranking. The Clean Water ranking system gives highest priority to Clean 
Water projects that address discharges of raw, diluted, or inadequately treated sewage to the state’s 
waters during wet weather. These projects include the abatement of combined sewer overflows (CSOs) and 
addressing sanitary sewer systems that overflow. The Drinking Water ranking system prioritizes Drinking Water 
projects that address an immediate public health threat.  

Sustainable 

Community 

Planning 

Activities 

Project 

Discharge 

Category 

Water Use/ 

Water Quality 

Population 
Smart Growth 

Approvals 

Established 

Local 

Employment 

Program 

Clean Water Ranking Categories*

Compliance 

and Public 

Health Criteria 

EJ Economic 

Overburdened 

Community 

Criteria 

Established 

Local 

Employment 

Program 

Population 
Smart Growth 

Approvals 

Drinking Water Ranking Categories*

*SFY24 ranking categories and methodology are subject to change. Applicants should always check the
current IUP to see details on current ranking methodology.

https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
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FUNDING SOURCES 

Visit our Spending Dashboard to see a breakdown of funding sources and 

investments administered for Fiscal Year 2023 onwards. 

WIIP and the Bipartisan Infrastructure Law 

On November 15, 2021, President Joe Biden signed the BIL, which NJWB 

estimates could provide nearly $1 billion in funding over the law’s five-year 

appropriation to New Jersey’s Clean Water and Drinking Water SRFs. For 

SFY 2024, New Jersey’s SRFs estimated allocation totals $228.1 million,

which includes $94.1 million for the Clean Water SRF and $134.0 million for the

Drinking Water SRF.  The SFY 2024/FFY 2023 Drinking Water SRF BIL funds will 

be awarded in three separate capitalization grants, one estimated in the 

amount of $37.4 million to be used for any eligible drinking water project

(DW BIL SUPP), the second in the amount $13.6 million to be used for projects

that address emerging contaminants (DW BIL EC), and the third in the amount 

of $83.0 million to be used for projects that address lead (DW BIL LSLR).

American Rescue Plan (ARPA) 

New Jersey’s SFY 2023 budget allocated $300 million of ARPA funds to NJWB to 

make transformative investments in critical water infrastructure upgrades. After a 1% administrative set-aside, 

NJWB will use approximately $45 million of the allocation to make principal forgiveness loans to certain Drinking 

Water SRF eligible projects to address climate change and resilience or to projects to address multiple

maximum contaminant level violations as described in further detail below. The ARPA funds must be allocated 

to projects through funding agreements executed before December 31, 2024, and all funds must be disbursed 

to project sponsors by December 31, 2026. Therefore, these funds will be awarded to eligible drinking water 

projects on a readiness to proceed basis and any remaining SFY2023 funds will be carried over for use in SFY2024.  

Additionally, NJWB will use approximately $248 million of this budget allocation to make principal forgiveness loans 

to applicants sponsoring eligible Combined Sewer Overflow (CSO) projects listed on CSO Long Term Control Plans 

(LTCP) submitted to NJWB as described in the SFY 2024 Clean Water State Revolving Fund Intended Use Plan.   

The remaining funds of approximately $5 million are set aside for: (1) Projects that address  contaminants in private 

residential wells; (2) Public Water System assessment, planning and design efforts which are likely to lead to the 

implementation of Drinking Water SRF eligible capital improvement projects; and (3) Water and Wastewater System 

360-Degree Assessments that are expected to result in the identification and implementation of eligible Clean

Water and Drinking Water State Revolving Fund capital improvement projects.

Quick Acronyms 

ARPA 

America Rescue Plan 

Act 

BIL SUPP 

Bipartisan Infrastructure 

Law Supplemental 

Grant 

EC 

Emerging 

Contaminants 

LSLR 

Lead Service Lead 

Replacement 

WIIP 

Water Infrastructure 

Investment Plan 

https://dep.nj.gov/wiip/spending-dashboard/
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PROGRAM PATHWAY 

The route to public financing can seem complicated to navigate, particularly for resource constrained applicants 

or those who have never applied for public financing through the NJWB Program. This Program Pathway 

outlines the public financing process and the services available to provide a comprehensive 

understanding of the program. Applicants may or may not qualify for all services. For example, 

early technical assistance is only available to economically disadvantaged communities determined by 

the DEP while other forms of assistance are available to applicants with various projects and constraints. Follow 

the steps below to learn more. 
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 STEP 1: ASSEMBLING YOUR TEAM 

One of the most critical elements to ensure a successful application for NJWB financing 

is assembling your application team. While it can be difficult to get the correct partners at the 
table, it also essential to identify and coordinate which municipal employees (including the

project sponsor's financial team), consultants, and non-profit partners have experience and knowledge of the

project and the NJWB Program prior to beginning the application process. For example, many Municipal Utilities

Authorities, sewer departments and departments of public works have experience applying to NJWB for 

infrastructure projects, and as such, are excellent resources and potential partners. To date, all successfully funded 

NJWB applications for green infrastructure projects have utilized consultants and/or institutional or non-profit partners.

In addition, be sure to communicate with NJWB agencies – I-Bank and DEP – during the pre-planning process, as 

they are critical partners in ensuring the success of your funding application. As noted in the “Eligible Applicants” 
section above, NJWB recommends that potential applicants participate in a pre-planning meeting or conference 

call prior to submission of a formal application for a NJWB loan to determine whether their project 

meets project requirements and to explain all loan application documents. NJWB can also send a team to 

visit with your municipality and learn more about your proposed project. 

Team Members in H2LOans 

 H2LOans is the online portal for NJWB funding application. It is located online at www.h2loans.com. Project Sponsors 

call the I-Bank to establish an account, at which time, I-Bank staff will review and set up the following user roles and 

create the project with the appropriate representative of the project sponsor. The H2LOans application 

portal prompts applicants for information about their project team. Prior to beginning an application, ensure that 
you have the Authorized Official and Authorized Representative identified, as these are required roles. 
Assigning collaborators, such as consulting engineers and bond counsel, is optional but highly recommended.

What is H2LOans? 

H2LOans is a web-based loan system wherein each project sponsoring organization has an Authorized 
Official (account owner), who designates an Authorized Representative (project manager) for
each project who in turn identifies Collaborators for those projects. To get started, follow the 
steps below or visit New Jersey Infrastructure Bank (njib.gov). 

• Step 1. To create an H2LOans account, the project sponsor's Authorized Official will call the I-Bank
at 609-219-8601.

• Step 2. Once an account login and password have been created, the Authorized Official can access
the Sponsor's H2LOans account using the login box at the www.njib.gov home page
or www.h2loans.com.

• Step 3. Upon login, the Authorized Official will be provided with additional information as to the
designation of an Authorized Representative (individual who creates/submits applications) and
Collaborators (individuals who contribute to document content)

http://www.h2loans.com/
https://www.njib.gov/
https://www.njib.gov/nj/Setup+H2LOans+Account.19
https://www.njib.gov/nj/Setup+H2LOans+Account.19
https://www.njib.gov/
https://www.h2loans.com/
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Construction 
collaborator 

Engineering 
collaborator 

Architecture 
collaborator 

Financial 
Advisor 

collaborator 

Construction 
Management 
collaborator 

Bond Counsel 
collaborator 

Applicant 
Authorized Official 

and Authorized 
Representative 

Land 
preservation & 
conservation 
collaborator 

The person responsible for setting up an organization’s account 
in the H2LOans system. Authorized Official

•Must be a official representative of a project sponsor/applicant’s organization, who is authorized to obligate
the organization; designates the Authorized Representative.

•Examples of Authorized Officials may include an administrator, manager, CFO, director, or other person with
the authorization to enter into a contract with the Water Bank.

The sponsoring organization's internal project manager. Authorized Representative

•Must be an official representative of the sponsoring organization, and may be an administrator, manager,
CFO, director or professional engineer (directly employed by municipality).

•Responsible for designating collaborators and submitting any uploaded and final documentation.

Any individual who has access to H2LOans to facilitate the
design, construction, financial or legal work associated with 
such project. Collaborators

•Collaborators are designated by an Authorized Representative and will receive an email from the system
notifying them of their designation as well as providing them with a link with instructions on how to
logon to H2LOans and activate their account.

•Often include: consultants, non-profits or university partners, cooperating departments (to include
engineering, water, sewer, public works, finance).
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Bond Counsel 

NJWB applicants are encouraged to utilize the services of a bond counsel to comply with various NJWB financial 

requirements. In addition, the public entity applying for the loan will need an ordinance approving the 

project. Among other things, a bond counsel: 

✓ Drafts documents relative to borrower official action

✓ Renders an opinion that the municipal bond issued as a guarantee for your repayment of the NJWB loan is

valid and legally binding

✓ Renders an opinion whether the NJWB loan interest is free of Federal and state income tax

✓ Certifies that an applicant can move forward with the infrastructure project, even if the funding falls through

Consultants 

Many municipalities and utility authorities choose to supplement their in-house team with experienced consulting 

firms to assist with the development of their application for NJWB funding. In fact, all applicants for NJWB financing 

utilize consultants for some aspect of their loan application. There are many consulting firms that have the 

institutional knowledge and experience to successfully develop a municipality’s NJWB application.  

Make Sure That You Have a Strong Staff Lead. The most successful applicants are very hands-on with 

their consultant(s), actively manage them, and frequently communicate on application status, outstanding

submissions requirements (or deficiencies), and NJWB communications notifications on outstanding submission

obligations. Finally, keep in mind that you don’t have to be a large municipality or MUA to use consultants. In fact, 

consultants can make it easier for small municipalities to navigate the process. 
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STEP 2: PRELIMINARY TECHNICAL ASSISTANCE 

Signed into law by Governor Phil Murphy on September 18, 2020, New Jersey’s groundbreaking 

Environmental Justice Law, N.J.S.A. 13:1D-157, (Law) requires the DEP to evaluate 

the contributions of certain types of facilities that have the potential to increase environmental

and public health stressors in overburdened communities. The law also directs the DEP to 
publish a list of overburdened communities and provide notice to the approximately 348 municipalities in which 

those communities are located. Preliminary technical assistance services further the objective of protecting 

disadvantaged communities while advancing the goals of both the State of New Jersey and the U.S. 

Environmental Protection Agency (EPA). Those who do not qualify for preliminary technical assistance can skip 

this step. Applicants eligible for preliminary technical assistance are: 

• Projects Meeting the Affordability Criteria

• Overburdened Communities

• Small and Rural Communities

Learn more about affordability criteria in Step 4. DEP selected Engagement Services Consultants (hereafter the 

“Consultant”) will proactively reach out to applicants to offer preliminary technical assistance. Applicants can 

check to see if they qualify by filling out the Technical Assistance Form for Preliminary Technical Assistance.  

Services available to communities who qualify will receive assistance for the following services: 

Public Outreach and Participation 

The Consultant will work with the applicant to

support a public participation to ensure 
community benefits are included in the final plan, 
including any capital projects selected for 
implementation through the NJWB. Public meetings 
and online seminar sessions will be organized and 
feedback will be solicited. Specifically, the

Consultant will assist the applicant in developing a 

public relations and outreach campaign for educating 

rate payers and the general public and solicit 

feedback, organize public meetings / online seminar 

sessions, track, and compile comments into formal 

publications for the community. Assistance will 

include coordination with the communities, DEP, the 

I-Bank, the Technical Services Consultant3  – when

applicable, and all relevant stakeholders.

Application Assistance and Miscellaneous 

The Consultant will provide the applicant with 

assistance applying for NJWB financing through the 

H2LOans portal. Such services may include but not be 

limited to account set-up, initial application, pre-

planning and/or pre-construction meetings, and initial 

requisition submissions, and provide any other project 

related services not provided by the selected 

Technical Services Consultant.  

Reporting 

The Consultant will regularly coordinate with the DEP 

and I-Bank, including, but not limited to, providing 

monthly status reports, and attending monthly status 

meetings, as necessary.  

3 The Technical Services Consultant performs Technical Assistance in accordance with Step 4, while 
the Engagement Services Consultant consists of Preliminary Technical Assistance.

https://www.nj.gov/dep/wiip/request.html
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Permits and Approvals 

The Consultant will aid the community, in 

coordination with the Technical Assistance 

Consultant, to procure any permits and approvals 

needed for the project. It is expected that the design 

engineer, if applicable, will have the primary 

responsibility for this work. However, the Consultant 

may provide supplemental assistance on an as-

needed basis, but only upon prior written approval 

from the NJWB.  

Prioritization and Selection of Water Infrastructure 
Projects 

The Consultant will work with the Technical Services 

Consultant, the community, the DEP and the I-Bank to 

create a prioritization system to select the most 

promising water infrastructure improvement projects, 

suggested criteria include: 

1. Cost / Benefit including return horizon

2. Project impact

3. Environmental benefit

4. Community benefit

5. Status of development (i.e., a project may
already be designed and have all required
permits and approvals such that only
assistance with the application phase in
H2LOans is needed

Procurement of Design Engineers 

The Consultant will coordinate with the Technical 

Assistance Consultant to assist the community in 

procuring a professional design engineer which will 

develop biddable plans and specifications adhering to 

the requirements of NJWB program. This assistance 

could include:  

1. Developing a request for proposals for the
required design services

2. Reviewing design proposals received and
offering recommendations to the community

3. Coordinating with the design consultant on
an as-needed basis to provide supplemental
assistance and/or advise the public

Planning Reports 

The Consultant will assist the community, in 

coordination with the Technical Assistance 

Consultant, in developing the environmental planning 

reports, and such other technical reports that are 

required for NJWB financing. Assistance will include 

coordination with the community, DEP staff, the 

Technical Assistance Consultant – when applicable, 

and all relevant stakeholders. The Consultant will also 

regularly coordinate with the DEP and I-Bank, 

including, but not limited to, providing monthly status 

reports, and attending monthly status meetings, as 

necessary. 

Miscellaneous Services 

The Consultant, at the request of the I-Bank, may be 

asked to provide other project related services. For 

any services requested, Program Staff will provide a 

Task Order which describes the requested services, 

the timeframe for providing the services, and required 

deliverables. In response to the Task Order, the 

Consultant will provide a not-to-exceed budget with 

all anticipated labor and non-labor costs. 
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 STEP 3: PRE-PLANNING PHASE 

After setting up your account in H2LOans, the next step is to submit your project information. 

When you call the I-Bank to create your H2LOans account, a program representative can walk you 

through the process of entering program information in H2LOans. Enter your complete project 

information into the H2LOans system during the pre-planning phase of project development.  

You will be asked to provide the following information: 

✓ Project Sponsor (Applicant)

✓ Project Name

✓ Project Location

✓ Project Type

✓ Project Description

✓ Project Cost Estimate

✓ Exposure to Climate Change Impacts

✓ Date funding is sought for project

✓ Date construction is to commence on project

✓ Borrower population served by the project

✓ Service area description for the project

✓ Median Annual Household Income

✓ Water quality-based need for the project

You will also be asked to respond to the following questions: 

✓ Will the engineering design be performed by a firm whose services were secured pursuant to a publicly
advertised procurement process?

✓ If funding is being sought for a prior project that was funded with one or more NJWB loans, provide that
project number.

✓ Is the project site in a State Endorsement or State Center Designation?

✓ Is the project in a designated Brownfields Development Area?

✓ Is the project in a designated Transit Village?

✓ Is the Project located in or benefiting areas designated as TDR Receiving Areas?

✓ Does the project incorporate a Stormwater Runoff Point or Non-Point Source Control that is intended to
benefit the ecological health of the Barnegat Bay?

✓ Are there any Local Environmental Enhancement Planning Activities associated with the project?

https://www.njib.gov/nj/Financial+Overview.18
http://www.state.nj.us/state/planning/spc-state-plan-centers.html
http://www.nj.gov/dep/srp/brownfields/bda/
http://www.state.nj.us/transportation/community/village/
http://www.nj.gov/agriculture/sadc/tdr/tdrbank/
http://www.state.nj.us/dep/barnegatbay/
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✓ Is this project limited to the acquisition of eligible equipment (and associated costs?) These may include:

o Street sweepers

o Generators

o Sewer flushing and cleaning
equipment

o Dump trucks

o Crawler loaders

o Skimmer boats

o Aquatic weed harvesters

o Outfall netting may be financed under
NJWB

✓ Will this eligible equipment acquisition require the construction of a concrete pad or building to house it?

Attend a Pre-Planning Meeting 

For new applicants or complex projects, NJWB staff recommend participating in a pre-planning meeting after 

completing project information in H2LOans, but before you design the project to learn about the program and 

approvals required. The pre-planning meeting can be a crucial resource for applicants to understand all required

documents, standards, and approvals before beginning work on their project. With new Resilience Requirements, 

NJWB recommends that all applicants and authorized representatives, regardless of experience with the program, 

attend a pre-planning meeting. The program can explain which requirements applicants need to prepare for before 

beginning any planning and design or engineering work.  

The pre-planning meeting is open to applicants and their advisors, as well as relevant state and Federal agencies 
that may be providing permits or funding. For projects with stormwater components a review by the DEP-

Division of Water Quality Stormwater Management unit may be required. Meeting requests are made through 

H2LOans and NJWB staff will review this option when establishing your first project. You are not required to bring 

anything to the pre-planning meeting, but there are various documents and information that can assist with a 

smooth application process.  

What to bring to your pre-planning meeting: 

✓ Preliminary Site Plan

✓ Preliminary Estimate of Permits Needed
✓ Description of The Project and Scope

✓ Preliminary Flood Maps

https://dep.nj.gov/njpdes-stormwater/
https://dep.nj.gov/njpdes-stormwater/
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STEP 4: TECHNICAL ASSISTANCE 

A portion of BIL funds will be used by NJWB for technical assistance, primarily to disadvantaged 

communities. States have flexibility to use BIL set-aside funds for program implementation, which

NJWB will be using towards our technical assistance program with selected Technical Assistance 

Consultants (or TA Consultants). Applicants who receive preliminary technical assistance will qualify for all the 

applicable services below. Most water and wastewater systems are eligible for technical assistance, but the program 

will prioritize aid to communities identified as disadvantaged or overburdened. The State's Clean Water and Drinking 

Water Affordability Criteria were created to identify projects that are within these communities. A project that meets 

either of the following criteria is considered to have satisfied the State’s Affordability Criteria*: 

A Project Affordability Score of 

Calculated based on a median household income 

factor, an unemployment factor, and a population 

trend factor. 

Meet the Overburdened Communities Criteria of 

Criterion is met if at least 35% of the households 

served by the project, on a municipal basis, qualify 

as low-income households. 

* Affordability Criteria may change in future fiscal years. Specifics and additional details about the Affordability

Criteria can be found in the Intended Use Plan.

The program is focusing on assisting facilities that: 

✓ Serve Disadvantaged Communities with Lead, PFAS, and SDWA compliance issues, CSOs, sewer

infrastructure rehab and upgrades, and more.

✓ May lack sufficient resources to perform full assessment of needs (e.g., LSLIs, AMPs, CIPs)

✓ May lack financial, managerial, and/or community support for infrastructure projects and require assistance

with stakeholder outreach & engagement.

✓ May not be aware of funding opportunities or lack familiarity and comfort with navigating NJWB program

application processes.

✓ May need eventual engineering services to assist with planning and design (drinking water only).

80 
or less 

80 
ranking points 

https://www.nj.gov/dep/wiip/project-lists.html
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Technical Assistance Services 

Technical Assistance Consultants, in coordination with the Water Bank, will provide the following services: 
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•Provide experienced staff to facilitate project approval and ensure regular
contact between applicants, DEP staff, I-Bank staff, and the project team.

Financial and Needs Assessments

•Conduct an initial system assessment and a fiscal assessment, provide
engagement services, early technical assistance and expertise, community
education, site evaluation, financing options evaluation, and strategic plan
development.

Community Engagement and Outreach

•Engage communities and their utilities, providing community education and
communication expertise, acting as a liaison between municipalities, utilities,
DEP, and I-Bank, and organizing community outreach to generate interest and
increase participation in the NJWB program.
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Lead Service Line Replacement (LSLR)

•Provide technical support services to assist water systems to develop:

oLead Service Line Inventories (LSLIs) and Plans

oCapital Improvement Plans (CIP) for Lead Replacement

•Identify LSLR projects eligible for DWSRF funding

•Assist with filing DWSRF Application

Engineering Assistance (Non-Lead) for Medium/Large Systems

•Provide technical support services to assist water systems develop:
oTechnical, Managerial & Financial (TMF) Evaluations

oAsset Management Plans (AMPs)

oCapital Improvement Plans (CIPs)

•Assess systems to identify DWSRF eligible projects

•Assist with filing a DWSRF application

•Planning and design costs covered in future contract in advance of a

DWSRF loan for any systems that need this assistance.

•Engineering for Small Systems (10,000 or less in population)

•Renewal of contract with New Jersey Water Association

•Asset management evaluation to identify best options to address existing
compliance challenges and violations

•Covers planning and design costs in advance of a DWSRF loan
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STEP 5: SHORT TERM LOAN CLOSING FOR PLANNING AND DESIGN 

Typically, a short-term loan is a loan that covers the construction period of a project, for up to three 

(3) State fiscal years and is converted into a long-term loan once the construction period is over.

However,  a short-term  loan may be closed in advance of construction for planning and design

activities, based on a professional services agreement.  Short-term loans closed during the planning phase of 

a project are typically closed for the entire amount of a project's cost estimate and will be given up to two (2)

calendar years to proceed to the construction phase in addition to the three (3) State fiscal years described 

above. Applicants may only draw funds for those expenses related to the engineering or construction contracts 
which have been certified for program eligibility by the NJWB. Terms of the short-term loan program are

subject to change based on the applicable year’s Financial Plan (May Report).  

To close on a Short-Term Loan during the planning and design phase, applicants must complete the following steps

through the H2LOans application: 

1. Submit a short-term Financial Addendum Form, prepared by your Bond Counsel

2. Engage your bond counsel. Have them communicate with the I-Bank’s Bond Counsel

3. Submit an Engineering Agreement.  On the form, you will provide the name, contract description,

allowable cost, and total cost for the project’s contractors

4. Division of Local Government Services (“DLGS”) submission and approval (the I-Bank typically handles such
activity at the request and on behalf of applicants)

5. Creditworthiness submission and approval

Following a short-term loan during the planning and design phase, applicants will be allowed to submit periodic loan 

requisition requests through H2LOans for reimbursement of allowable costs incurred and proceed to utilize 

engineering consultants to prepare the environmental planning document and engineering design.  

Applicants may skip this step if they plan to wait until start of construction to close on the short-term loan. 

https://www.njib.gov/nj/Water+Bank+Program+Publications.26
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STEP 6: PLANNING AND ENVIRONMENTAL DECISION DOCUMENT (EDD) 

The applicant is responsible for submitting all documents through H2LOans to maintain the project 

schedule. They may be submitted any time throughout the calendar year. Planning and design 

activities include obtaining necessary permits and easements, engaging the public, as applicable, and
submitting a Project Report. The Project Report includes Environmental Planning Document information, 
submitted for review to enable the NJWB to determine the level of Environmental Review and issue an 
Environmental Decision Document (EDD). The Cultural Resources Survey and a review of Preliminary Engineering 

information, including the Resilience Requirements, also must be completed before issuance of the EDD. 

Permits 

When you apply for NJWB financing, you will be required to submit an affidavit certifying that required permits and 

approvals have been received from applicable Federal, State, and local agencies. NJWB staff regularly help

applicants navigate the permitting process. Typical permits include: 

✓ Planning approvals – water quality
management plan, water supply

✓ NJPDES permits for wastewater treatment
facilities

✓ Drinking water permits for potable water
treatment facilities

✓ Construction permits

✓ Treatment works approvals

✓ Stormwater regulation compliance

✓ Land use regulation

✓ Air quality

✓ Site remediation

✓ Dewatering

TIP: APPLY EARLY FOR ALL OF THE REQUIRED PERMITS YOU WILL NEED FOR YOUR PROJECT. 

Public Participation 

Depending on the project scope, certain applicants are required to inform and solicit input from the affected public 

regarding the intent to develop and implement water infrastructure projects prior to selection of the alternative 

which will become the proposed project. In fact, the online application requires that applicants describe public 

participation process to date. Many applicants are not required to undertake such measures and it is strongly 

Planning and 
Design 

Activities

Environmental 
Review

Cultural 
Resources 

Review

Preliminary 
Engineering 

Review
EDD

Check out relevant Guidance Documents and 

Forms related to Step 6 on our WIIP website! 
Learn more about permits here! 

https://dep.nj.gov/wiip/nwb-process/how-to-apply/resources-and-guidance/
https://dep.nj.gov/dwq/permitting_information/
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recommended that NJWB be contacted to discuss prior to engaging a consultant for such services. 

Appropriate public participation mechanisms can include notices, newsletters, citizens’ advisory groups, public 

meetings, and public hearings to solicit comments; however, the minimum requirements for public participation 

are specified in N.J.A.C. 7:22-10.4, 10.5 and 10.6. In addition to a public hearing, NJWB may require 

supplemental measures to inform and solicit comments from the public. When a public hearing is required, 

applicants are required to take the following steps: 

1. Prepare a public notice and submit it to DEP for approval prior to its publication. The notice should

include a brief description of the proposed project, project location, project costs, that NJWB funding
is being sought, and the time, date, and place of the public hearing.

2. Prepare a verbatim transcript or detailed minutes of the public hearing. The transcript or minutes, any

written comments received on the proposed project, and a summary of significant public comments

along with the response to the comments, must be submitted to DEP.

Project Report

The Project Report details the water system, explains the need for the project, evaluates alternatives, including no

action, and describes the selected plan for the project. It demonstrates that a project is the most feasible, cost 

effective, and environmentally sound alternative. Some applicants confuse the Project Report with the

Environmental Review. The Project Report includes both environmental planning documents and preliminary

engineering information for review by NJWB. For more information, see N.J.A.C. 7:22-10.3, 

N.J.A.C. 7:22-3.11(d)5, resilience guidance documents, and other relevant documents found on our website.  

You will be asked to provide the following, as applicable: 

✓ The need for the project in terms of Water Quality

Benefit

✓ Written environmental description of project

planning area, which includes proposed

building/construction locations, types of proposed

infrastructure and buildings, soil types, geological

features, location of waterways, and location of all

environmentally critical areas

✓ Geographical and demographic description of

project planning area, which includes the most

updated population, area in square miles,

bordering communities/municipalities, and types

of existing development

✓ Map of sewer/water service area

✓ Site plan depicting existing infrastructure and

buildings, proposed construction, demolition,

stockpiling and staging areas 

✓ Map(s) clearly depicting topography and

environmental features in the project planning

area, including mean water line for relevant bodies

of water

✓ Map of 0.2% Annual Chance Flood + 1 Foot or FHA

Design Flood Elevation with proposed project

✓ Map of 0.2% Annual Chance Flood + Applicable Sea

Level Rise or FHA Design Flood Elevation with

proposed project

✓ Map of SLOSH Category 1 Hurricane Storm Surge

Extent and any local mitigating infrastructure

(levees, sea walls, etc.)

✓ Detailed description of all proposed construction,

demolition, stockpiling and staging

http://www.nj.gov/dep/dwq/pdf/njac722_sub10.pdf
https://www.nj.gov/dep/dwq/pdf/njac722_sub10.pdf
https://www.nj.gov/dep/dwq/pdf/njac722_sub3.pdf
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✓ The size of the area of disturbance, in square feet

or acres, which impacts vegetation as a result of

construction, stockpiling and staging areas

✓ Discuss the effects of the project on both known

and previously unidentified cultural resources

✓ Provide the size in square feet or acres of impacts

to all environmentally critical areas

✓ Cubic yards of any dredged material proposed to

be removed for the project and location of DEP-

approved disposal area

✓ Present capacity and proposed capacity of

facilities, as a result of project

✓ Discussion of the need for increase in capacity, if

applicable

✓ Discussion of the qualifying criteria for the level of

environmental review

✓ Alternative Analysis (including "No Action")

summarizing basis for rejection or selection of

alternatives with regard to water quality benefits,

environmental impacts, resilience considerations,

overall cost- effectiveness, and project costs

✓ Any Resilience Assessments required by NJWB

✓ User charge discussion including current user

charges and proposed user charges as a result of

project implementation

✓ Median Annual Household Income for each

community to be served by the project 

✓ Summary of all public involvement, participation,

or notification for this project

✓ Status of any permits and approvals required for

this project (DEP, Federal, or other state 
departments, commissions, or agencies) (Note

that it is not required to have permit approval at

this point in the process.)

✓ Social and economic impacts of project (e.g.,

noise, odors, air quality, aesthetics)

✓ For projects with stormwater components

o Provide the sizes of stormwater drainage areas

o Discussion of consistency with Stormwater

Management Rules

o A description of the impact of the most up to

date extreme precipitation projections on the

project, any mitigation measures, and reasons

why any impacts are unavoidable

✓ For wastewater projects

o Discussion of consistency with Water Quality

Management Plan / Wastewater Management

Plan in accordance with the provisions of

N.J.A.C. 7:15, including a description of the

Best Practicable Wastewater Treatment

Technology

When environmental planning is complete, submit a Letter of Intent/Project Environmental Planning Document on 

H2LOans. A Letter of Intent should include: 

✓ a brief project description,

✓ water supply deficiency or need

✓ estimated project cost, and a

✓ project contact list. (See N.J.A.C. 7:22-3.7).
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Resilience Requirements 

New resilience requirements ensure that applicants seeking public funding assistance incorporate climate resilience 

when developing and justifying the selection of the most economical, effective, and practical project alternatives. 

These requirements include new mapping, consideration of climate change impacts, and resilience assessments, 

where applicable. The Resilience Requirements are submitted as a part of the Project Report and are required to 

be considered in the Alternatives Analysis. They are reviewed as a part of preliminary engineering review by the 

project engineer. To learn more about the standards and procedures, see the Building Resilient Water 

Infrastructure Climate Change Resilience Guidance or the Applicant Supplemental Guide and Checklist.  

Click on the Climate Change Impacts below to see if your project may be exposed: 

Fluvial Flooding

0.2% Annual 
Chance Flood 
+ 1 Foot or FHA

Coastal Flooding

0.2% Annual 
Chance Flood 

+ SLR or FHA

Storm Surge

SLOSH Cat. 1 
Hurricane 

Storm Surge 
Extent

Extreme 
Precipitation

New Jersey 
Extreme 

Precipitation 
Tool Projections

Image: Middlesex 

County Utilities Authority 

Restoration & Flood 

Mitigation  
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A Resilience Assessment may be required for projects exposed to any of these climate change impacts, depending 

on project type and level of vulnerability. For all loan applications, a Resilience Acknowledgement Form is required 

to be submitted to H2LOans, verifying that the applicant and Authorized Representative acknowledge the new 

Resilience Requirements.  

TIP: ALL APPLICANTS AND THEIR AUTHORIZED REPRESENTATIVES ARE ENCOURAGED TO GO TO THE PRE-PLANNING 

MEETING TO DETERMINE WHETHER A RESILIENCE ASSESSMENT IS REQUIRED.  

https://dep.nj.gov/wiip/resilience/
https://dep.nj.gov/wiip/resilience/
https://www.nj.gov/dep/wiip/docs/resilience_requirements_supplemental_guide_and_checklist.pdf
https://msc.fema.gov/portal/home
https://msc.fema.gov/portal/home
https://www.nhc.noaa.gov/nationalsurge/
https://njprojectedprecipitationchanges.com/
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Environmental Review and Cultural Resources Survey 

The Environmental Review is based on applicable State and Federal regulations. Comments based on the review 
will be issued to the authorized representative or applicant. A response is requested within 30 days to 

maintain the project schedule. Based on the initial review of the environmental information within the Planning 

Document, the project is assigned an environmental review level: 1, 2, or 3. Level 2 or 3 projects have more 

anticipated impacts and must therefore go through a more extensive review process. NJWB may also provide 

recommendations for design changes which would help to minimize disturbance in environmentally sensitive areas 

and help the project achieve compliance with the regulations. 

Each project is also reviewed by NJWB Cultural Resources Unit to determine its potential to affect historic properties. 

Often the planning documentation submitted through H2LOans provides sufficient information to conduct the 

Cultural Resources Review; however, additional information may be requested. This review is generally 
conducted concurrently with the environmental review. Its purpose is to determine what type of 

cultural resource investigation is needed to attain compliance with applicable state and Federal cultural 
resource laws. The review determines whether a project will require a cultural resources survey based on 

numerous factors, including its potential to affect significant prehistoric or historic archaeological or above-ground 

resources, and the degree to which such resources, if present, may have been disturbed or compromised 

by either natural or human forces. The CR Unit will communicate with the applicant regarding the need for a 

cultural resources survey, and the type of survey required. 

The conclusions of the Environmental and Cultural Resources review of the Planning Document are conveyed to 

the public by issuance of an Environmental Decision Document that is communicated to a list of stakeholders 

developed specifically for each project. In the Environmental Decision Document, the Environmental Reviewer 

summarizes project conditions, anticipated impacts, and any necessary mitigating measures. During the review of 

the plans and specifications, comments from the Environmental and Cultural Resources Reviewers are conveyed to 

the applicant or their representatives. 

Additional information regarding NJWB requirements for Environmental Reviews and Cultural Resource Surveys are 

contained in NJAC 7:22-10. 

http://www.nj.gov/dep/dwq/pdf/njac722_sub10.pdf
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STEP 7: ENGINEERING AND AUTHORIZATION TO ADVERTISE 

The NJWB will review submitted documents for compliance 

with rules and regulations. Review letters will be issued by the 

NJWB that may ask for additional steps to be taken and an 

Environmental Decision Document (EDD) will be issued and 

communicated to all interested parties. When all steps have been satisfied, the 

project will be given Authorization to Advertise.  

Technical Documents 

Various technical documents are required for review by NJWB, including the Bid Documents (Plans and Specification), 

any professional services agreements, and the Technical Design Report. Use the most up to date SRF 

Mandatory Specification Checklist on the website link above to submit documentation. Consider the following

items when preparing technical documents for submission for NJWB funding: 

✓ Ensure technical specifications coincide with information on the design drawings. It is important to have

consistency with the documents, especially if they were prepared by different sources

✓ Include local municipal and county specifications as may be required to fully complete the scope of work

o For example, if your project is within a municipal or county right-of-way be sure to review and

include applicable road restoration details

✓ Address NJWB Resiliency Requirements

✓ Provide copies of relevant permits/approvals which are required

✓ Provide documentation of easements or a legal opinion as to mechanism to obtain such easement

requirements, if applicable

✓ Include DEP employees as additional insured in the insurance coverage

✓ Cross-reference both DEP and municipal/local bid documents. This includes, for example, ensuring bid

documents align with municipal procurement standards and funding agency requirements for wage

rates

✓ Include the following in the bid documents:

o Affirmative Action Affidavit

o Affidavit regarding list of debarred,
suspended, or disqualified contractors

o Disclosure of Investment Activities in

Iran 

o Bid Document Submission Checklist
(cross-reference with local checklists)

o Environmental Maintenance Bond

Development 
of Technical 
Documents

Submit 
Engineering 
Agreement

SED Review
Engineering 

Review
Authorization 
to Advertise

Check out relevant 

Guidance Documents and 

Forms on our website! 

https://dep.nj.gov/wiip/nwb-process/how-to-apply/resources-and-guidance/
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o EPA Form 5720-4

o N.J.A.C. 7:22-31

o Language in accordance with N.J.A.C
7:22-3.17(d) regarding the Funding
Statement

o Language in accordance with N.J.A.C.
7:14-2.7 regarding extra work
compensation

o N.J.A.C. 7:22-3.17(f) entire sequence
regarding the Socially and
Economically Disadvantage (SED)
requirement

o LPCL 40A: 11-16(c) language regarding
award to the lowest responsible bidder

o LPCL 40A: 11-33-34 language regarding
the Penalties for Falsification

TIP: CONSIDER DEVELOPING STANDARDIZED BID DOCUMENTS FOR USE IN MULTIPLE NJWB APPLICATIONS. 

SED Review 

Applicants pursuing financing must submit contract 

documents and utilization plans to demonstrate 

compliance with socially and economically 

disadvantaged business (SED) utilization in 

accordance with N.J.A.C. 7:22-9.  

The following are required for review: 

✓ SED Utilization Plan

✓ SED Contract Language

✓ SED Project Bid Schedule 30-day Notice

Reviewers provide technical assistance regarding the solicitation and utilization of socially and economically 

disadvantaged firms (SEDs) to project sponsors, engineering firms, municipalities, public and private water 

companies, contractors, project compliance officers and subcontractors. They also provide assistance in the 

development of contract documents, project sponsor and contractor SED utilization plans. 

Socially and Economically Disadvantaged (SED) Businesses include: 

Visit the Office of Equal Opportunity and Public Contract Assistance website to find the Minority and Women's 
vendors list and learn more.

✓ Certified Disadvantaged Business Enterprises

✓ Certified Women’s Business Enterprises

✓ Certified Minorities’ Business Enterprises

Quick Resources: 

Applicant Sponsor’s SED Contract Document/ 

Specifications Mandatory Items Checklist 

Applicant Sponsor’s SED Utilization Plan 

Mandatory Items Checklist 

TIP: ASK THE WATER BANK ABOUT HOW YOUR PROJECT CAN HAVE DEDICATED ENGINEERING REVIEW SERIVES THROUGH STAFF 
AUGMENTATION.  

https://www.nj.gov/dep/eo/docs/sed-contract-document-specifications-checklist.pdf
https://www.nj.gov/dep/eo/docs/sed-contract-document-specifications-checklist.pdf
https://www.nj.gov/dep/eo/docs/sponsors-sed-u-plan-checklist.pdf
https://www.nj.gov/dep/eo/docs/sponsors-sed-u-plan-checklist.pdf
https://www.state.nj.us/dep/eo/ooeo.htm
https://www.nj.gov/dep/dwq/pdf/njac722_sub9.pdf#:~:text=%22SED%20utilization%20plan%22%20means%20a%20written%20document%20outlining,a%20description%20of%20how%20SEDs%20will%20be%20contacted.
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Engineering Review 

Applicants pursuing financing must submit an Engineering Agreement, specifications, and plans for administrative 

and technical review by the Engineering Reviewer. Applicants can submit loan application documents at any 

time  through NJWB’s online application system, H2LOans. The review is based on various applicable State, 

Federal, and EPA regulations. Comments based on the review will be issued to the authorized 

representative or applicant. 

A permitting review is required with all State permits approved before advertising. At the conclusion of the review 

process, an Authorization to Advertise will be issued for the contract. The applicant cannot advertise or 

procure without written consent from NJWB in the form of a letter on DEP letterhead. Doing so may render the 

project ineligible for NJWB funding under federal law. The Engineering Reviewer will act as the Project 

Manager and be the primary contact in NJWB for the applicant and their representatives. 

Any construction contract in excess of $12.5M will also require Office of State Comptroller (OSC) Review in advance 

of procurement. 

AUTHORIZATION TO ADVERTISE CHECKLIST 

 Authorizing Resolution

(LP-2B)

 Statement of Assurances (LP-3)

 Assurance of Compliance (LP-4)

 Building Costs (LP-5A/LP-5C)

 Contracts (LP-6A)

 Project Disbursement Schedule (LP-6B)

 Plans, Specifications, and Associated
Documentation (LP-6C)

 Additional Information (LP-9)

 Professional Services (LP-11)

 Form LP-7 (Affidavit of Compliance)

& Attachment A

▪ Contract Documents and Utilization
Plan submitted to SED

▪ LURP Approvals
▪ TWA/ NJPDES Permit
▪ Water Supply Permit
▪ Stormwater Review Required
▪ Other

 Legal Opinion if easement or title is not in
place

 Executed service agreement (if applicable)

 All addenda have been approved
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STEP 8: COMPLETION OF LOAN APPLICATION 

The project sponsor must obtain NJWB approvals for project planning and design activities, 

construction contracts, and professional services agreements; and will obtain all permits and 

approvals necessary for construction to complete the loan application. All forms will be submitted 

to H2LOans and approved before the project can move on to short-term loan closing.  

Required items: 

✓ Project Information
Form

✓ Financial Addendum
Form

✓ Letter of Intent Form
(Environmental Planning
Document)

o Preliminary Engineering and Resilience
Requirements

o Project Planning including NJWB
Issuance of the Environmental Decision
Document

✓ Loan Application (Engineering Design and
Specifications)

o Construction Contract Documents

o Professional Services Agreements for
Construction Management

✓ Project Sponsor Receipt of all Necessary Permits
and Approvals for Construction including Socially
and Economically Disadvantaged Business
Utilization Approvals

H2LOans 
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STEP 9: SHORT TERM LOAN CLOSING FOR START OF CONSTRUCTION 

As outlined in Step 5 above, short-term loans are low interest rate loans that cover the 

construction period up to 3 full state fiscal years. Generally, short-term loans are then converted 

into long-term loans once the construction period is over. Funding packages correspond to the 

year of construction certification.  

To close on a short-term loan at the start of construction, the following steps 

must be completed:  

1. Receive Authorization to Advertise the construction contract prior to

the advertisement of the related project.

2. Submit a short-term Financial Addendum Form (your Bond Counsel

prepares).

3. Engage your bond counsel. Have them communicate with the I-

Bank’s bond counsel.

4. Upon bid opening, upload a complete bid package and Authorization

to Award Request through H2LOans.

5. NJWB will review the package and, if everything is in order, issue an

Authorization to Award the construction contract.

6. After a thorough review of the project’s compliance with all program

requirements, NJWB will certify that the project is eligible to close on

a loan.

7. NJWB will prepare the draft loan exhibits and circulate them to the

project sponsor for review and comments.

8. Once all comments and revisions have been incorporated, NJWB will

finalize the loan exhibits.

Other Required items: 

✓ SED Participation during Planning and Design for contracting

agencies submission

✓ Short-Term Financial Addendum Form submission

✓ Division of Local Government Services (DLGS) submission and

approval

✓ Creditworthiness submission and approval

AUTHORIZATION TO 

AWARD CHECKLIST 

 Date of Bid Opening

 Number of bids received

 Proof of Advertisement

 Bid tabulation, including
pre-bid estimate

 Copy of low bidder
proposals

 Letter recommending 
award to Contractor 

 Legal opinion if award to
other than low bidder

 Bid rejection with 
justification

 Documentation of
justification if cost is
higher than pre-bid
estimate by 10%

 Bid protests files and
status of resolution

 Easements or land 
acquisition

 Executed Engineering 
Agreement

 All addenda have been
approved
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STEP 10: CONSTRUCTION OVERSIGHT 

After the Authorization to Award has been issued and prior to the start of construction, a pre-

construction meeting is required to go over the Program’s requirements, regulatory compliance, 

and reporting. Projects will require a sign or an online posting. Once requirements are met, the

applicant will be issued a notice to proceed. Throughout construction, the applicant must comply 

with various local, State, and Federal laws and requirements. NJWB will periodically visit the site to 
conduct construction and environmental inspections and witness required materials and equipment testing.

Other additional Federal and

State requirements include: 

• NJ Prevailing Wage Act

• Affirmative Action

• Buy America Build America (BABA)

• American Iron and Steel (AIS)
Requirement

• Retainage (N.J.S.A. 40A:11-16.3)

Construction Phase and Interim Inspections: 

NJWB will conduct quarterly inspections to monitor construction progress, ensure compliance with the regulations 

and requirements, and check on the administration of the project. The interim inspection includes but is not limited 

to:  

✓ Status of the Project Schedule

✓ Status of the Contracts

✓ Special Conditions

✓ General Safety

✓ Wage Rates and Requirements

✓ Contractor Organization

✓ Site Conditions

✓ Authority of the Engineer

✓ Personnel

✓ Plans and Specifications

✓ Tests

✓ Required Documentation

✓ Payment Estimates

✓ Special Loan Conditions

✓ Status of Change Orders

Image: Hillsborough Township Sewer Extension 
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Invoice Reviews: 

Disbursement reviews and approvals related to the construction project are also conducted by NJWB. This process 

ensures that payments align with the progress and quality of the work completed. Documents including but not 

limited to engineering invoices, construction invoices, administrative fees, loan requisitions, and change 

orders will be reviewed for allowable and unallowable costs. Change orders must be reviewed and approved 

before beginning the change order activity. NJWB may assist in developing change orders. 

Final Inspection and Project Performance Inspections: 

Upon completion of the construction process, a final inspection is performed by NJWB to ensure the work meets the 

approved specifications. The owner must certify that they have an operation and maintenance manual before 

beginning operations. Once operations have begun, NJWB will maintain involvement for another year, conducting 

project performance inspections to verify the project's functionality and operational performance. At the end of one 

year, NJWB will perform a project certification inspection and the project engineer will submit a certificate of 

performance. 

SED Utilization Requirements 

NJWB mandates the appointment of a project compliance officer by the project sponsor to oversee SED utilization. 

This officer is responsible for coordinating and ensuring adherence to SED requirements. Monthly and quarterly 

reports about SED utilization progress, including contracts awarded and percentages of SED involvement, are 

required. If the NJWB suspects non-compliance, they can request documentation from the project sponsor or the 

contractor to assess the situation. Non-compliance may lead to penalties, including withholding of funds.  

The project compliance officer responsibilities include: 

✓ Approving a contractor’s utilization plan

✓ Coordinating SED utilization on the project

✓ Monitoring and ensuring compliance with SED requirements

✓ Attending pre-bid meetings, preconstruction conferences, and monthly construction progress meetings

✓ Submitting OEO-003 and OEO-002 construction reports that detail the progress towards SED utilization,

including the value of contracts awarded to SEDs, SED utilization percentages, types, and sizes of

participating SEDs, and publicity efforts

TIP: CHOOSE YOUR COMPLIANCE OFFICER BEFORE THE PRECONSTRUCTION MEETING TO ALLOW THEM TO SUBMIT REPORTS 

AND OTHER DOCUMENTATION INTO H2LOANS.  
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STEP 11: LONG-TERM LOAN CLOSING AT THE END OF CONSTRUCTION 

Generally, the short-term loan will be converted into a long-term loan at the end of construction. 

To convert to a long-term loan, the following must be met: 

✓ Project Completion Notification: The project sponsor informs the NJWB that the project is complete and is 
ready for a final inspection.

✓ Final Inspections: NJWB performs a final inspection to ensure the project has been completed in accordance 
with the proposed plan. Additionally, a final project performance inspection is conducted to evaluate if the 
project meets the required standards and operational expectations.

✓ Final Loan Requisition: Once the project has passed all inspections, the project sponsor submits the final loan 
requisition by the stated deadline for the deal, which provides the necessary documentation for cost 
reimbursements related to the project’s construction phase.

✓ Long-Term Financial Addendum Form Submission: The project sponsor submits a long-term financial 
addendum form, which serves as an updated statement of the sponsor’s financial health and capacity to 
service the long-term loan.

✓ Drafting of Long-Term Loan Exhibits: NJWB then prepares long-term loan exhibits, which detail the final 
allowable project costs.

✓ Upon satisfaction of the above, the I-Bank will add the project to its loan conversion schedule.  I-Bank loan 
conversions for long-term financing typically occur twice a year.

✓ Terms and Conditions as well as the repayment schedule inclusive of fees and interest will be determined 
upon long-term loan closing.

Images: Before and After Roosevelt Borough Emergency 

Drinking Water Treatment Plant Improvements  



40 

MOVING FORWARD, SECURING FINANCING 

The introduction of the Bipartisan Infrastructure Law and the Water Infrastructure Investment Plan signifies an 

unprecedented influx of funding dedicated to rejuvenating our nation's water infrastructure. This represents

billions of dollars allocated towards strategic projects with water quality benefits over the next five years of BIL 
appropriations. Prompt and proactive engagement with our program not only ensures you're positioned to

capitalize on these funds, but also accelerates the advancement and completion of your infrastructure projects. 

Given the competitive nature of such funding opportunities, timely action within our program framework can be 

instrumental to securing the necessary resources. Applicants should also ensure that they submit necessary 

documentation within their target fiscal years to obtain expected funding packages, which are subject to change 

from year to year.  

We urge applicants to maintain continuous communication with our program throughout the project lifecycle. Your 

proactive outreach at critical milestones allows us to better assist in navigating funding opportunities and ensuring 

compliance with requisite guidelines. Interested applicants who have applied or are considering applying 

should reach out to the NJWB contacts found on the WIIP website  or simply open an account on H2LOans. 
Your project manager and other NJWB staff will assist with Program Navigation and steer you towards critical 

resources to secure successful and timely financing.  

The Water Bank… 

Provided $8.3B in low-

interest long-term loans 

since 1987 and $1.61B in 

outstanding in short-term 

construction loans.

Saved an estimated 

$3.06 B in financing 

costs. Borrowers save 

$0.5M in interest per 

$1M borrowed. 

Generated 154k direct 

construction jobs through 

financed projects. 

Financed 1,666 projects 

through 1,414 loans. 

72% Clean Water 

28% Drinking Water 

...as of the end of Sept 2023

https://dep.nj.gov/wiip/
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RESOURCES 

Rules:  

N.J.A.C. 7:22 – Financial Assistance Programs for Environmental Infrastructure Facilities 

Intended Use Plans and Project Priority Lists:  

DEP| Water Infrastructure Investment Plan | Intended Use Plan and Project Priority Lists 

Upcoming Water Infrastructure Investment Plan Sessions:  

DEP| Water Infrastructure Investment Plan | WIIP Sessions 

Water Bank Guidance Documents and Forms 

DEP| Water Infrastructure Investment Plan | Guidance and Forms 

New Jersey Infrastructure Bank (I-Bank) 

New Jersey Infrastructure Bank (njib.gov) 

H2LOans  

https://www.h2loans.com/ 

I-Bank Publications (January Report and May Report)

New Jersey Infrastructure Bank | NJ | Archived Program Publications

https://dep.nj.gov/dwq/all-division-rules-and-regulations/assistance/
https://dep.nj.gov/wiip/intended-use-plan-and-project-priority-lists/
https://dep.nj.gov/wiip/wiip-sessions/
https://dep.nj.gov/wiip/nwb-process/how-to-apply/resources-and-guidance/
https://www.njib.gov/
https://www.h2loans.com/
https://www.njib.gov/nj/Archived+Program+Publications.46



