
Proposed timeline for development of state-only fishery management plans - DRAFT June 2022
Includes both a short and extended versions due to uncertainty in timing, staff availabililty, public comment periods, etc.

Task 1 2 3 4 5 6 7 8 9 10 11 12
Jan Mar May Jul Sep Nov

Staff develops "stock status white paper" X
Committee / advisors review and approve; develop questions for public X X
Public comment (written) for feedback on status, future (respond to questions) X
Committee / advisors review comments; provide guidance on management X
Staff develops options document (eg draft amendment) X X X
Committee review/approve for public (meeting or email?) X
Public comment (written) plus public hearing (at MFC meeting?) X X
Committee / advisors make recommendation X
Final approval at MFC meeting (includes public comment) X

Task 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
Jan Mar May Jul Sep Nov Jan Mar

Staff develops "stock status white paper" X
Committee / advisors review and approve; develop questions for public X X
Public comment (written) for feedback on status, future (respond to questions) X X
Committee / advisors review comments; provide guidance on management X X
Staff develops options document (eg draft amendment) X X X
Committee review (meeting or email?) X
Public comment (written) plus public hearing (at MFC meeting?) X X X
Committee / advisors make recommendation X X
Final approval at MFC meeting (includes public comment) X

Colors represent three different "phases" of development.
 - Yellow = compiling background information. Here's what we know about the stock, the fishery, and previous management. Ask for input on what, if anything, could/should be changed.
 - Green = developing management options. Identify management alternatives that could address the issues/concerns/suggestions raised during the background (yellow) phase.
 - Blue = select preferred management alternatives and implement.
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