LANDFILL SOTA MANUAL

Updates and Timeline – ISG Meeting Oct 7, 2022

Sep 2022 Nov 2022 Mar 2023 **Aug 2022** Oct 2022 **Draft SOTA Manual Draft Outline Internal Review Stakeholders Input Final Steps** Kickoff meeting with Presented draft Stakeholders **Brief NIDFP** Issue public notice NJDEP workgroup outline to NJDFP (30-day comment meeting held on management workgroup Oct 4 period) Initial research and Finalize draft and Review stakeholder share with development of draft NIDEP Comments Incorporate comments and outline and technical stakeholders comments, updates discussions - ongoing prepare summary as necessary Hold review Issue final Landfill meetings with **SOTA Manual**

NJDEP workgroup